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Introduction 

Overview 
The projects, programs and policies recommended in Working Papers #5 and #6 represent a visionary plan for the Lewis Clark Valley MPO and its 
member communities. All of these improvements cannot be made quickly; moreover, it will take many years of steady incremental progress to achieve 
this vision. This implementation plan provides the MPO, the cities of Lewiston, Clarkston, and Asotin, and Asotin County with strategies, costs, and 
priorities to assist them in achieving the vision of the LCVMPO Bicycle Master Plan.  

Implementation Strategies 
Implementation of the LCVMPO Bicycle Master Plan will take place in small steps over many years. The following strategies and action items can guide 
the MPO toward developing the projects identified in the Plan. 

 Complete inexpensive “low-hanging fruit” projects first to gain a more connected network. This is why the projects are identified by (a) priority 
in the overall network (High/Medium/Low Priority) and (b) priority within dollar value silos (Low Cost/Medium Cost/High Cost). Such 
projects could include: 

o Bike routes and bike boulevards 
o Bike lanes that require striping only to complete 
o Crossing improvements to join pathway/ trail segments 

 Take a Complete Streets approach to all roadway projects 

 Opportunistically pursue projects such as bike lanes or shoulder bikeways in conjunction with roadway resurfacing projects as they occur 

 Strategically pursue high-priority projects with local or grant funding, including ITD’s and WSDOT’s Transportation Alternatives Program 
(TAP)  

 Incrementally pursue projects based on available resources with the goal of eventually completing the project in full  

 Incrementally pursue projects based on opportunities associated with new development  

 Identify and address barriers to bicycling  

 Regularly revisit the LCVMPO Bicycle Master Plan every five years to evaluate progress on project implementation.  

 Elevate implementation priority for projects that significantly will enhance the non-motorized network as it grows. 
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Project Prioritization  
One of the implementation strategies that the LCVMPO community can use to focus resources is to strategically pursue high-priority projects. High 
priority projects are those that have a significant value to the community and will have a larger impact to the overall network than simply developing an 
isolated bike lane or pathway. 

The recommended corridor projects were scored by the criteria in Table 1 using a weighting system approved by the project Steering Committee (see 
Appendix F for more project prioritization information). 

Table 1. Corridor Project Criteria 

Criteria Description Possible Score Multiplier 
Improvements that serve an immediate safety need The project addresses an actual or perceived safety need 2,1,0 5 

Current availability and/or suitability of right-of-way The jurisdiction currently has available right-of-way to 
implement the project 

1,0 5 

Enhances system connectivity The project will ultimately impact and connect to the overall 
network 

2,1,0 3 

Closure of critical gap The project fills in an existing gap in the network 2,1,0 5 

Provides a connection to destination or destination 
clusters 

The project provides direct connection to desirable destinations 
such as the levee, downtown, schools and parks 

2,1,0 5 

Local political and community support The project is/can be supported by the local community 1,0 5 

 
Based on the scoring identified for the criteria above in Table 1, projects were assigned to one of 5 tiers, as shown below in Table 2. The full table is 
available in Appendix F.  

Table 2. Corridor Weighted Score and Tier 

Tier Weighted Score Total Corridor Projects (by Tier) Spot Improvement Projects 
1 > 40 6 12 

2 35 – 39 30 

11 
3 30-34 25 

4 20-29 48 

5 < 20 10 
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The 23 spot improvement projects were evaluated on their location at an existing facility or a recommended facility. Spot Improvement projects located 
on or near existing facilities were identified as Tier 1 priorities, all other spot improvement projects are recommended to occur at the time of 
development of the connecting projects.   
 
In addition to considering the highest priority projects based on the criteria above, this Implementation Plan also identifies and prioritizes projects 
based on planning-level costs estimates. This allows the MPO and member jurisdictions to have easy access to ranked projects within specified dollar 
amount ranges, making it easier to apply for grant funding or identify the most easily implementable projects.  

Table 3. Dollar Silos & Dollar Range  

Dollar Silo Dollar Range 
A < $10,000 

B $10,001 - $30,000 

C $30,001 - $50,000 

D $50,001 - $100,000 

E > $100,000 

Cost Estimating 
The Opinion of Probable Cost included on the implementation sheets includes preliminary estimates of construction costs based upon the 
recommendations.  Important assumptions used to arrive at these estimates include: 

 All costs are in 2013 dollars (partially based on recent city bids) 

 Costs do not include property acquisition, utilities, and custom overpasses/underpasses (except where explicitly identified) 

 Standard construction methods and materials are used 

In developing these cost estimates, we have relied upon our experience with similar projects to select the construction materials with the best life-cycle 
cost and performance characteristics. Since these preliminary estimates are based on a planning-level understanding of trail components, rather than on 
a detailed design, they should be considered as “Order of Magnitude”. American Society for Testing and Materials (ASTM) Standard E2620 defines 
Order of Magnitude as being accurate to within plus 50% or minus 30%. This broad range of potential costs is appropriate given the level of uncertainty 
in the design at this point in the process. 
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Project Description Sheets 

Introduction 
The project evaluation and prioritization matrix and the programmatic strategies will provide clear direction on where to allocate resources first. To 
better assist the local jurisdictions in securing grants or other funding, these strategies are accompanied by the following project description sheets for 
the identified projects. Project description sheets can serve as an excellent tool for future implementation funding applications. The project sheets 
describe key characteristics of each proposed route or route segment including: 

 Need/purpose 

 Relevant background data 

 Short description of improvement 

 Small project area map 

 Photo or cross-section (as needed) 

 Planning-level cost-estimate 

 Priority 

 Other notes 

The project sheets are organized by jurisdiction within the MPO boundary as shown in Table 4. 

Table 4. Project Sheets by Type & Jurisdiction 

Jurisdiction Project Type Pages Project Type Pages 
Lewiston, ID 

Corridor 

7-75 

Spot Improvement 

107-121 

Clarkston, WA 76-85 122-123 

Asotin County, WA 86-99 124-128 

Asotin, WA 100-106 129 
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Downtown Lewiston Project Identification Numbers 
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Lewiston Corridors 

#1. Main Street / D Street  
Facility Type / Purpose Background Data 
This 1.3-mile bicycle route (loop) provides a signed/marked route through 
downtown Lewiston, connecting to businesses and services 

 This project is included in the recently completed (Nov 2014) Main and D 
Corridor Study 

 No change to the existing cross-section would be needed to create the 
bicycle route 

Description of Improvement 
This project would connect to the existing pathway along 5th Street connecting to the levee trail system, as well as north-south routes along 5th Street and 9th Street.  
The project would involve signing for a bike route and installing shared lane markings (Sharrows) along the route. The proposed route includes the entire couplet of 
Main Street and D Street. All existing cross-sections can be maintained and/or improved based on the Main and D Corridor Study. 

Project Area 

 

Planning-level Cost Estimate Priority / $$ Silo 
$17,550 1 / B 
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Lewiston Corridors 

#2. 9th Street  
Facility Type / Purpose Background Data 
This 606-foot long bicycle route provides a connection into downtown and to 
two east-west bicycle routes.   

 9th Street is a low-volume roadway with connections to the Main and D 
downtown couplet 

 No change to the existing cross-section would be needed to create the 
bicycle route 

Description of Improvement Project Area 
This project would connect to a proposed bicycle route/bicycle lane further 
south on 9th Street, as well as proposed east-west bicycle routes on Idaho/9th/F 
Streets and Main and D couplet. The project would involve signing for a bike 
route and installing shared lane markings (Sharrows) along the route. The 
proposed route is along 9th Street. All existing cross-sections would be 
maintained.  

 

Planning-level Cost Estimate Priority / $$ Silo 
$1,550 4 / A 
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Lewiston Corridors 

#3. Idaho Street / 9th Street / F Street  
Facility Type / Purpose Background Data 
This 1.1-mile bicycle route provides a low-stress east-west route into and out of 
downtown Lewiston parallel to Main Street.  

 Idaho Street is a low volume roadway that serves as parallel route to Main 
Street (Hwy 12) 

 No change to the existing cross-section would be needed to create the 
bicycle route 

Description of Improvement 
This project would connect to a proposed bicycle route/bicycle lane on 18th Street on the east end, and a proposed bicycle route on 5th Street on the west end. The 
project would involve signing for a bike route and installing shared lane markings (Sharrows) along the route. The proposed route would follow Idaho Street, 9th 
Street, F Street, New 6th Street, and F Street. All existing cross-sections would be maintained.  

Project Area 

 

Planning-level Cost Estimate Priority / $$ Silo 
$15,000 1 / B 
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Lewiston Corridors 

#4. 13th Street  
Facility Type / Purpose Background Data 
This 1/3 mile bicycle route provides a low-stress north-south route connecting 
an east-west bicycle boulevard  from Normal Hill (8th Street) to an east-west 
route (Idaho Street) that connects into downtown Lewiston   

 13th Street is a low volume roadway that serves as an alternative route to 5th 
and 9th Street into downtown access to the Levee Trail  

 No change to the existing cross-section would be needed to create the 
bicycle route 

Description of Improvement Project Area 
This project provides a low-stress north-south route connecting an east-west 
bicycle boulevard from Normal Hill (8th Street) to an east-west route (Idaho 
Street) that connects into downtown Lewiston. The project would involve 
signing for a bike route and installing shared lane markings (Sharrows) along the 
route. All existing cross-sections would be maintained.  

 

Planning-level Cost Estimate Priority / $$ Silo 
$4,050 5 / A 
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Lewiston Corridors 

#5. 18th Street  
Facility Type / Purpose Background Data 
This .25-mile bicycle route/lane provides a signed, marked connection between 
a proposed bicycle route and the Levee Trail.  

 18thStreet is a 5-lane cross-section between Idaho and Main Street, 4-lanes 
just north of Main Street narrowing to a 2-lane cross-section 

 No change to the existing cross-section would be needed to create the 
bicycle route. Adding bicycle lanes would require the narrowing of all travel 
lanes to or the removal of one travel lane. 

Description of Improvement Project Area 
This project would connect to a proposed bicycle route on Idaho Street (#3) on 
the north end and an existing Levee Trail access on the south end. The first part 
of the project would involve signing for a bike route and installing shared lane 
markings (Sharrows) along the route. The existing cross-section would be 
maintained. Longer-term, there are two primary options. Option A would narrow 
all travel lanes to accommodate bicycle lanes with no loss of through vehicle 
lanes. In Option B, the cross-section between Idaho Street and Main Street 
would be modified by dropping one travel lane to accommodate bicycle lanes 
on each side of 18th Street.  

 

Planning-level Cost Estimate Priority / $$ Silo 
Short-term: $3,375 / Long-term: $15,000 Short-term: 3, A / Long-term: 2, B 
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Lewiston Corridors 

#6. 23rd Street  
Facility Type / Purpose Background Data 
This 0.17-mile bicycle route provides the continuation of a proposed connection 
from a north-south bicycle route to Railroad Avenue and ultimately the Levee 
Trail.  

 23rd Street is a low-volume roadway that will need surfacing improvements 
as it connects to Railroad Avenue 

 No change to the existing cross-section would be needed to create the 
bicycle route 

Description of Improvement Project Area 
This project would connect to a proposed north-south bicycle route on 24th 
Street on the south end, and to the Levee Trail via Railroad Avenue on the north 
end. The project would involve signing for a bike route and installing shared 
lane markings (Sharrows) along the route, as well as surfacing improvements 
along 23rd Street. All existing cross-sections would be maintained. The 
connection between this project and the 24th Street bicycle route is enhanced by 
the intersection improvement at 23rd/24th Street and Main Street. 

 

Planning-level Cost Estimate Priority / $$ Silo 
$2,300 4, A 
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Lewiston Corridors 

#7. Main Street  
Facility Type / Purpose Background Data 
This 0.55-mile bicycle route/lanes connects to proposed north-south bicycle 
routes on the west end, providing connections to the Levee Trail and 
downtown.  

 Main Street has over 10,000 vehicles per day with a high percentage of truck 
traffic 

 No change to the existing cross-section would be needed to create the 
bicycle route. 

 Adding bike lanes would require changing from a 4-lane cross-section to a 3-
lane cross-section 

Description of Improvement 
This project would connect to the proposed bicycle routes on 23rd and 24th Street on the west end and the proposed bicycle route/lanes on Lapwai Road on the 
east end. The project would involve signing for a bike route and installing shared lane markings (Sharrows) along the route. All existing cross-sections would be 
maintained. Longer-term, bicycle lanes would be installed along Main Street through the conversion of the cross-section from 4 travel lanes to 3-lanes with bike 
lanes on each side of the roadway.  

Project Area 

 

Planning-level Cost Estimate Priority / $$ Silo 
Short-term $7,500 / Long-term: $21,120 Short-term: 4, A / Long-term: 4, B 
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Lewiston Corridors 

#8. Lapwai Road / Lindsay Creek Road 
Facility Type / Purpose Background Data 
This 1.55-mile bicycle route/lane (0.5-miles in Lewiston, ID) connects to 
proposed east-west bicycle route/lanes on the south end, providing connections 
west into Lewiston.  

 Lapwai Road / Lindsay Creek Road are rural roadways with 2-lane cross-
section with little to no shoulder 

 No change to the existing cross-section would be needed to create the 
bicycle route 

 Bicycle lanes will require roadway widening 

Description of Improvement  
This project would connect to the proposed bicycle route/bicycle lane on Main 
Street on the south end and the continuation of the proposed bicycle route on 
Lindsay Creek Road. This project also connects to the proposed pathway near 
Hamilton Lane. The project would involve signing for a bike route and installing 
shared lane markings (Sharrows) along the route. All existing cross-sections 
would be maintained. Longer-term, bicycle lanes would be installed along 
Lapwai Road / Lindsay Creek Road through roadway widening.  

 

Planning-level Cost Estimate Priority / $$ Silo 
Short-term: $21,000 / Long-term: $350,000 Short-term: 5, B / Long-term: 5, E 
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Lewiston Corridors 

#9. Snake River Avenue / Snake River Grade / Prospect Avenue  
Facility Type / Purpose Background Data 
This 1.38-mile bicycle route provides a low-stress north-south alternative to 
Snake River Avenue (Highway 12) heading north out of downtown while also 
facilitating north-south travel through Normal Hill.    

 Prospect Avenue is a low volume roadway that serves as parallel route to 
Snake River Avenue (Hwy 12) 

 No change to the existing cross-section would be needed to create the 
bicycle route 

Description of Improvement Project Area 
This project would connect to a proposed bicycle route on the downtown 
couplet (Main and D Streets) on the north end, and the existing pathway along 
Southway Avenue on north end. The project would involve signing for a bike 
route and installing shared lane markings (Sharrows) along the route. All existing 
cross-sections would be maintained.  

 

Planning-level Cost Estimate Priority / $$ Silo 
$18,600 3, B 
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Lewiston Corridors 

#10. 6th Street / 5th Street  
Facility Type / Purpose Background Data 
This 0.65-mile bicycle route provides a direct north-south access into downtown 
Lewiston from Lewis Clark State College and Normal Hill area.   

 5th and 6th Streets are low volume roadways connecting into downtown 
Lewiston 

 No change to the existing cross-section would be needed to create the 
bicycle route 

Description of Improvement Project Area 
This project would connect to a proposed bicycle boulevard on 7th Avenue on 
the south end, and connect to a proposed bicycle route on the downtown 
couplet (Main and D Streets) on the north end. The project would involve 
signing for a bike route and installing shared lane markings (Sharrows) along the 
route. All existing cross-sections would be maintained.  

 

Planning-level Cost Estimate Priority / $$ Silo 
$8,775 1, A 
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Lewiston Corridors 

#11. 24th Street / 8th Avenue / 29th Street  
Facility Type / Purpose Background Data 
This 1.1-mile bicycle route provides a low-stress north-south route in east 
Lewiston and serves as a parallel route to 21st Street from the river. 

 All roadways are low volume roadways that serves as parallel route to 21st 
Street 

 No change to the existing cross-section would be needed to create the 
bicycle route 

Description of Improvement Project Area 
This project would connect to a proposed bicycle route on 24th Street (and 
eventually the Levee Trail) on the south end, and a proposed bicycle route on 
11th Avenue and 16th Avenue. The project would involve signing for a bike route 
and installing shared lane markings (Sharrows) along the route. All existing 
cross-sections would be maintained.  

 

Planning-level Cost Estimate Priority / $$ Silo 
$15,000 3, B 
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Lewiston Corridors 

#12. 7th Avenue  
Facility Type / Purpose Background Data 
This 0.32-mile bicycle boulevard provides a low-stress east-west route on the 
southern edge of LCSC. 

 7th Street is a low volume roadway that serves as access to LCSC 
 No change to the existing cross-section would be needed to create the 

bicycle boulevard 
 Minor traffic-calming measures may be implemented 

Description of Improvement 
This project would connect to a proposed north-south bicycle route on Prospect Avenue on the west end, continue as a bicycle route to 8th Street, and connect to 
proposed north-south bicycle boulevard on 6th Street through LCSC . The project would involve signing for a bike route and installing shared lane markings 
(Sharrows) along the route, along with minor traffic calming as needed. All existing cross-sections would be maintained.  

Project Area 

 

Planning-level Cost Estimate Priority / $$ Silo 
$17,800 2, B 
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Lewiston Corridors 

#13. 7th Avenue  
Facility Type / Purpose Background Data 
This 0.14-mile bicycle route continues the connection provided by the 7th 
Avenue bicycle boulevard to connect to the proposed north-south bicycle 
route/lanes on 8th Street.   

 7th Street is a low volume roadway that serves as access to LCSC 
 No change to the existing cross-section would be needed to create the 

bicycle route 

Description of Improvement 
This project would continue from the proposed bicycle boulevard and provide a connection to the proposed north-south bicycle route/lanes on 8th Street. The 
project would involve signing for a bike route and installing shared lane markings (Sharrows) along the route. All existing cross-sections would be maintained.  

Project Area 

 

Planning-level Cost Estimate Priority / $$ Silo 
$1,800 4, A 
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Lewiston Corridors 

#14. 8th Avenue   
Facility Type / Purpose Background Data 
This 0.57-mile bicycle boulevard provides a low-stress east-west route from LCSC 
to the Lewiston Senior High School campus.  

 8th Avenue is a low volume roadway that serves key institutional destinations 
 No change to the existing cross-section would be needed to create the 

bicycle boulevard 
 Minor traffic-calming measures may be implemented 

Description of Improvement 
This project would connect to a proposed bicycle boulevard on 6th Street on the west end, and a proposed bicycle boulevard on 14th Street on the east end. The 
project would involve signing for a bike route and installing shared lane markings (Sharrows) along the route, and potentially minor traffic calming measures as well. 
All existing cross-sections would be maintained.  

Project Area 

 

Planning-level Cost Estimate Priority / $$ Silo 
$32,000 2, C 
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Lewiston Corridors 

#15. 9th Avenue / 20th Street / 10th Avenue  
Facility Type / Purpose Background Data 
This 0.61-mile bicycle boulevard provides a low-stress east-west route from the 
8th Avenue bicycle boulevard to the elementary school.  

 9th Avenue is a low volume roadway that serves key institutional destinations 
 No change to the existing cross-section would be needed to create the 

bicycle boulevard 
 Minor traffic-calming measures may be implemented 

Description of Improvement 
This project would connect to a proposed bicycle boulevard on 8th Avenue via a proposed 14th Street bicycle boulevard  on the west end, and a proposed bicycle 
route on 19th Street on the east end. The project would involve signing for a bike route and installing shared lane markings (Sharrows) along the route, and 
potentially minor traffic calming measures as well. An RRFB could be installed at the 17th Street intersection to facilitate bicycle and pedestrian crossings. All existing 
cross-sections would be maintained. 

Project Area 

 

Planning-level Cost Estimate Priority / $$ Silo 
$50,000 2, C 
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Lewiston Corridors 

#16. 6th Street  
Facility Type / Purpose Background Data 
This 0.35-mile bicycle boulevard provides a low-stress north-south route from 
the 7th Avenue bicycle boulevard through the LCSC campus to the proposed 
bicycle route on 12th Avenue / 7th Street. 

 6th Street is a low volume roadway that provides access to destinations on 
the LCSC campus 

 No change to the existing cross-section would be needed to create the 
bicycle boulevard 

 Minor traffic-calming measures may be implemented 

Description of Improvement Project Area 
This project would connect to a proposed bicycle boulevard on 7th Avenue on 
the south end, and a proposed bicycle route on 12th Avenue / 7th Street on the 
north end. The project would involve signing for a bike route and installing 
shared lane markings (Sharrows) along the route, and potentially minor traffic 
calming measures as well. All existing cross-sections would be maintained.  

 

Planning-level Cost Estimate Priority / $$ Silo 
$20,000 2, B 
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Lewiston Corridors 

#17. 11th Avenue (Prospect – 8th Street)  
Facility Type / Purpose Background Data 
This 0.45-mile bicycle route/lane connects to proposed north-south bicycle 
route on the west end while continuing as a proposed bicycle route/lane along 
11th Avenue and connecting to the proposed bicycle route/lanes along 8th Street. 
This facility provides a continuous route across Normal Hill. 

 This section of 11th Avenue experiences medium-level of traffic volume 
 No change to the existing cross-section would be needed to create the 

bicycle route.  
 Bicycle lanes could be provided through narrowing travel lanes to 10’ wide 

Description of Improvement 
This project would connect to a proposed north-south bicycle route on Prospect, and a proposed north-south bicycle route/lane on 8th Street, providing strong 
access into downtown Lewiston. The project would involve signing for a bike route and installing shared lane markings (Sharrows) along the route, as well as 
moving the centerline striping and restricting parking in this section of 11th Avenue. All existing cross-sections would be maintained for the bike route designation.  
Longer-term, bicycle lanes would be installed through re-striping and narrowing of the vehicle travel lanes to 10 feet. 

Project Area 

 

Planning-level Cost Estimate Priority / $$ Silo 
Short-term: $6,000 / Long-term: $16,000 Short-term: 3, A / Long-term: 2, B 
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Lewiston Corridors 

#18. 11th Avenue (8th Street – 21st Street) 
Facility Type / Purpose Background Data 
This 0.94-mile bicycle route/lane continues proposed bicycle route/lanes along 
11th Avenue and connects to the proposed north-south bicycle route/lanes 
along 8th Street. This facility provides a continuous route across Normal Hill. 

 This section of 11th Avenue experiences higher levels of traffic volume 
 No change to the existing cross-section would be needed to create the 

bicycle route.  
 Bicycle lanes could be provided through narrowing travel lanes to 10’ wide 

and restricting on-street parking; or through a roadway widening project 

Description of Improvement 
This project would continue a proposed bicycle route/lane on 11th Avenue while connecting to proposed north-south bicycle route/lanes along 8th Street, a bicycle 
boulevard along 14th Street, and a proposed bicycle route on 19th Street.  The project would involve signing for a bike route and installing shared lane markings 
(Sharrows) along the route. All existing cross-sections would be maintained for the bike route designation. Longer-term, bicycle lanes would be installed through re-
striping and narrowing of the vehicle travel lanes to 10 feet, along with restricting on-street parking. On-street bicycle lanes could also be provided through a 
roadway widening project. 

Project Area 

 

Planning-level Cost Estimate Priority / $$ Silo 
Short-term: $12,600 / Long-term: $34,000 Short-term: 3, B / Long-term: 2, C 
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Lewiston Corridors 

#19. 8th Street / 9th Street (Idaho Street – 18th Avenue) 
Facility Type / Purpose Background Data 
This 1.10-mile bicycle route/lane connects into downtown Lewiston and several 
east-west routes across Normal Hill. Short-term, this route will serve stronger 
bicyclists as a direct route north-south. Long-term, bicycle lanes will allow a 
wider variety of bicyclists to use the facility comfortably.   

 8th Street experiences higher levels of traffic volume 
 No change to the existing cross-section would be needed to create the 

bicycle route.  
 Bicycle lanes could be provided through a reallocation of roadway space 

(restricting on-street parking, removing center turn lane); or through a 
roadway widening project 

Description of Improvement Project Area 
This project can be broken into three segments – (a) 9th Street (Idaho – 5th Ave), 
(b) 8th Street (5th Ave – 7th Ave), (c) 8th Street (7th Ave – 18th Ave). Short-term, all 
segments would involve signing for a bike route and installing shared lane 
markings (Sharrows). All existing cross-sections would be maintained for the 
bike route designation. 

 Long-term, the following is required - (a) bicycle lanes will require a roadway 
widening project or the conversion to a one-way roadway configuration; (b) 
adding bicycle lanes will require re-striping of parking lane and centerline, as 
well as the removal of on-street parking in key locations; (c) bicycle lanes will 
require the removal of on-street parking or the removal of the center turn lane 
along the corridor.  

 

Planning-level Cost Estimate Priority / $$ Silo 
Short-term: $15,000 / Long-term: $320,000 Short-term: 3, B / Long-term: 2, E 
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Lewiston Corridors 

#20. 14th Street  
Facility Type / Purpose Background Data 
This 0.71-mile bicycle boulevard provides a low-stress north-south route from 
the 8th Avenue bicycle boulevard, providing access to the Jenifer Junior High 
School grounds and the existing 18th Avenue bicycle boulevard. In conjunction 
with the 7th/8th/9th Avenues bicycle boulevards and the 18th Avenue bicycle 
boulevard, these routes provide strong east-west and north-south routes to 
connect Normal Hill for bicyclists of all ages and abilities.  

 14th Street is a low volume roadway that provides north-south access on 
Normal Hill 

 No change to the existing cross-section would be needed to create the 
bicycle boulevard 

 Minor traffic-calming measures may be implemented 

Description of Improvement Project Area 
The project would involve signing for a bike route and installing shared lane 
markings (Sharrows) along the route, and potentially minor traffic calming 
measures as well. The intersection of 14th Street and 16th Avenue will need to be 
explored further to provide appropriate crossing treatments for bicyclists. All 
existing cross-sections would be maintained. 

 

Planning-level Cost Estimate Priority / $$ Silo 
$40,000 2, C 
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#21. 11th Avenue (21st Street – 29th Street)  
Facility Type / Purpose Background Data 
This 0.50-mile bicycle route continues the proposed bicycle route/lanes along 
11th Avenue and connects to the proposed north-south bicycle routes along 
23rd and 29th Street, as well as Sunset Park. This facility provides a continuous 
route across Normal Hill. 

 11th Avenue is a low volume roadway east of 21st Street  
 No change to the existing cross-section would be needed to create the 

bicycle route 

Description of Improvement 
This project continues the proposed bicycle route/bicycle lane on 11th Avenue to the east, and proposed bicycle routes on 23rd and 29th Street. The project would 
involve signing for a bike route and installing shared lane markings (Sharrows) along the route. All existing cross-sections would be maintained.  

Project Area 

 

Planning-level Cost Estimate Priority / $$ Silo 
$6,800 4, A 
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#22. 7th Street  
Facility Type / Purpose Background Data 
This 0.62-mile bicycle route continues the low stress north-south route from 6th 
Street and connects to the existing pedestrian crossing of Southway Boulevard, 
connecting to the existing pathway.  

 7th Street is a low volume roadway that serves as parallel route to 8th Street 
 No change to the existing cross-section would be needed to create the 

bicycle route 

Description of Improvement Project Area 
This project would connect to a proposed bicycle boulevard on 6th Street on the 
north end, and the existing pathway along Southway Boulevard on the south 
end. The project would involve signing for a bike route and installing shared 
lane markings (Sharrows) along the route. The proposed route would follow 12th 
Avenue, 7th Street, 15th Avenue, 5th Street, and Southway Drive. All existing cross-
sections would be maintained.  

 

Planning-level Cost Estimate Priority / $$ Silo 
$8,500 3, A 
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#23. N Street  
Facility Type / Purpose Background Data 
This 0.50-mile bicycle boulevard provides a low-stress east-west route from the 
7th Street bicycle route to the 14th Street bicycle boulevard, providing access to 
the Webster Elementary School grounds. In conjunction with the 7th/8th/9th 
Avenues bicycle boulevards and the 18th Avenue bicycle boulevard, these 
routes provide strong east-west and north-south routes to connect Normal Hill 
for bicyclists of all ages and abilities. 

 N Street is a low volume roadway that serves as parallel route to 11th Avenue 
across part of Normal Hill 

 No change to the existing cross-section would be needed to create the 
bicycle route 

Description of Improvement 
The project would involve signing for a bike route and installing shared lane markings (Sharrows) along the route, and potentially minor traffic calming measures as 
well to provide a facility for bicyclists of all ages and abilities. All existing cross-sections would be maintained. 

Project Area 

 

Planning-level Cost Estimate Priority / $$ Silo 
$28,000 3, B 
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#24. 19th Street  
Facility Type / Purpose Background Data 
This 0.48-mile bicycle route provides a marked, signed connection between an 
existing and several planned routes, providing additional mobility across Normal 
Hill.  

 19th Street is a low volume roadway that serves as parallel route to 21st Street 
 No change to the existing cross-section would be needed to create the 

bicycle route 

Description of Improvement Project Area 
This project would connect to several proposed east-west bicycle facilities – 9th 
Avenue bicycle boulevard, 11th Avenue bike route/lanes,16th Avenue bicycle 
route, and the existing 18th Avenue bicycle boulevard. The project would involve 
signing for a bike route and installing shared lane markings (Sharrows) along the 
route. The project also includes minor crossing improvements (striping and 
RRFB) to the crossing at 16th Avenue. All existing cross-sections would be 
maintained.  

 

Planning-level Cost Estimate Priority / $$ Silo 
$21,500 4, B 
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#25. 23rd Street   
Facility Type / Purpose Background Data 
This 0.63-mile bicycle route provides a marked, signed north-south connection 
and serves as a parallel route to 21st Street.  

 23rd Street is a low volume roadway that serves as parallel route to 21st Street 
 No change to the existing cross-section would be needed to create the 

bicycle route 

Description of Improvement Project Area 
This project would connect to two proposed east-west bicycle facilities – 11th 
Avenue bike route/lane and the 16th Avenue bicycle route. The project would 
involve signing for a bike route and installing shared lane markings (Sharrows) 
along the route. All existing cross-sections would be maintained. 

 

Planning-level Cost Estimate Priority / $$ Silo 
$8,500 4, A 
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#26. 16th Avenue / Southway Pathway  
Facility Type / Purpose Background Data 
This 0.07-mile connection would extend the Southway Pathway to 7th Street and 
the proposed bicycle route connection to the existing 18th Avenue bicycle 
boulevard to serve bicyclists of all ages and abilities.  

 The Southway Avenue Pathway ends just prior to 7th Avenue  
 A change to the existing cross-section would be required to install a 2-way 

cycle track in this short section of Southway Avenue 

Description of Improvement 
This project would connect the existing pathway adjacent to Southway Avenue to a proposed bicycle route connecting to the existing bicycle boulevard on 18th 
Avenue. The project would involve re-striping eastbound Southway Avenue from 2-lanes to 1-lane and a 2-way cycle track from Southway Drive to 7th Street.   

Project Area 

 

Planning-level Cost Estimate Priority / $$ Silo 
$3,900 2 / A 
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#27. 7th Street / 17th Avenue / 9th Street  
Facility Type / Purpose Background Data 
This 0.28-mile bicycle route provides a low-stress connection between the 
Southway Avenue Pathway and the 18th Avenue bicycle boulevard, making this 
connection easier for bicyclists of all ages and abilities. This route serves as an 
alternate route to the busier streets of 16th Avenue and 8th Street.  

 7th, 17th, and 9th Street are all low volume roadways  
 No change to the existing cross-section would be needed to create the 

bicycle route 

Description of Improvement Project Area 
This project connects two existing facilities, and would involve signing for a bike 
route and installing shared lane markings (Sharrows) along the route. All existing 
cross-sections would be maintained.  

 

Planning-level Cost Estimate Priority / $$ Silo 
$3,800 1/ A 
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#28. 16th Avenue  
Facility Type / Purpose Background Data 
This 0.64-mile bicycle route provides a low-stress east-west route across 21st 
Street while providing connections to proposed north-south routes paralleling 
21st Street, as well as the proposed connection to the Levee Trail (#11).   

 16th Avenue is a low volume roadway in this section of Lewiston 
 No change to the existing cross-section would be needed to create the 

bicycle route 

Description of Improvement 
This project would involve signing for a bike route and installing shared lane markings (Sharrows) along the route. All existing cross-sections would be maintained.  

Project Area 

 

Planning-level Cost Estimate Priority / $$ Silo 
$8,600 5 / A 
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#29. 8th Street (18th Avenue – Bryden Canyon Road) 
Facility Type / Purpose Background Data 
This 0.72-mile bicycle route/lane connects into downtown Lewiston and several 
east-west routes across Normal Hill. Short-term, this route will serve stronger 
bicyclists as a direct route north-south. Long-term, bicycle lanes will allow a 
wider variety of bicyclists to use the facility comfortably.   

 8th Street between 18th Avenue and 21st Avenue narrows to two lanes, and 
then is a 3-lane cross-section from 21st Avenue to Bryden Canyon Road 

 No change to the existing cross-section would be needed to create the 
bicycle route.  

 Bicycle lanes could be provided through a reallocation of roadway space 
(south of 21st Avenue) (removing center turn lane); or through a roadway 
widening project 

Description of Improvement Project Area 
Short-term improvements would involve signing for a bike route and installing 
shared lane markings (Sharrows). All existing cross-sections would be 
maintained for the bike route designation Long-term, the following is required -  
(a) bicycle lanes will require a roadway widening project between 18th Avenue 
and 21st Avenue and (b) bicycle lanes south of 21st Avenue will require the 
removal of the center turn lane along the corridor or a roadway widening 
project.  

 

Planning-level Cost Estimate Priority / $$ Silo 
Short-term: $9,700 / Long-term: $26,000 Short-term: 4, A / Long-term 4, B 
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#31. 14th Street / 4th Street (18th Avenue – Park Avenue)  
Facility Type / Purpose Background Data 
This 1.10-mile bicycle boulevard provides a low-stress north-south route from 
the 18th Avenue bicycle boulevard, providing access to the McSorley Elementary 
School grounds. In conjunction with the proposed Park Ave/7th St/Burrell 
Ave/12th St/Airway Ave bicycle boulevards, these routes provide strong east-
west and north-south routes to connect the Orchards for bicyclists of all ages 
and abilities.  

 14th Street is a low volume roadway that provides north-south access to the 
Orchards 

 No change to the existing cross-section would be needed to create the 
bicycle boulevard 

 Minor traffic-calming measures may be implemented 

Description of Improvement Project Area 
The project would involve signing for a bike route and installing shared lane 
markings (Sharrows) along the route, and potentially minor traffic calming 
measures as well. The installation of an uphill bicycle lane (through the removal 
of on-street parking on one side of the roadway) should also be explored to 
facilitate use by bicyclists of all ages and abilities. All existing cross-sections 
would be maintained. 

 

Planning-level Cost Estimate Priority / $$ Silo 
$62,000 2 / D 
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#32. 4th Street / 5th Street  
Facility Type / Purpose Background Data 
This 0.74-mile bicycle route provides a low-stress north-south continuation of 
the bicycle boulevard, and connections to the existing bike lanes on Bryden 
Canyon Road and proposed facilities on Southport Avenue and Burrell Avenue.  

 4th Street is a low volume roadway that serves as alternate route to the 
Orchards 

 No change to the existing cross-section would be needed to create the 
bicycle route 

Description of Improvement Project Area 
This project would extend the proposed bicycle boulevard while connecting to 
the proposed Burrell Avenue bicycle route/bicycle boulevard. The project would 
involve signing for a bike route and installing shared lane markings (Sharrows) 
along the route. All existing cross-sections would be maintained. 

 

Planning-level Cost Estimate Priority / $$ Silo 
$10,000 4 / A  
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#33. Park Avenue  
Facility Type / Purpose Background Data 
This 0.75-mile bicycle boulevard provides a low-stress east-west route from the 
proposed 4th Street bicycle boulevard, providing access to the elementary school 
grounds and the proposed bicycle boulevard on 7th Street. In conjunction with 
the proposed Burrell Ave/12th St/Airway Ave bicycle boulevards, these routes 
provide strong east-west and north-south routes to connect the Orchards for 
bicyclists of all ages and abilities. 

 Park Avenue is a low volume roadway that serves as an east-west connector 
across the Orchards 

 No change to the existing cross-section would be needed to create the 
bicycle boulevard 

Description of Improvement 
The project would involve signing for a bike route and installing shared lane markings (Sharrows) along the route, and potentially minor traffic calming measures as 
well. All existing cross-sections would be maintained. 

Project Area 

 

Planning-level Cost Estimate Priority / $$ Silo 
$42,000 2 / C 
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#34. Nez Perce Grade  
Facility Type / Purpose Background Data 
This 1.06-mile bicycle route continues a bicycle facility from Nez Perce Drive to 
provide access to the Orchards.   

 Nez Perce Grade is a low volume roadway that serves as parallel route to 21st 
Thain Road 

 No change to the existing cross-section would be needed to create the 
bicycle route.  

 Shoulder widening / paving would provide additional space for bicyclists 

Description of Improvement Project Area 
This project would connect to a proposed bicycle route/bicycle lane on Nez 
Perce Drive on the south end, and a proposed bicycle boulevard on Park Avenue 
on the north end. The project would involve signing for a bike route and 
installing shared lane markings (Sharrows) along the route. Widening and 
paving the shoulder in the southbound direction, or reducing the number of 
travel lanes to provide additional shoulder/bike lane in the southbound 
direction should also be explored. All existing cross-sections would be 
maintained.  

 

Planning-level Cost Estimate Priority / $$ Silo 
$15,000 4 / B 
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#35. 6th Street  
Facility Type / Purpose Background Data 
This 0.63-mile bicycle route provides a low-stress north-south route continuing a 
proposed north-south route from Nez Perce Grade and connecting to proposed 
east-west facilities on Park and Burrell Avenues.   

 6th Street is a low volume roadway  
 No change to the existing cross-section would be needed to create the 

bicycle route 

Description of Improvement Project Area 
The project would involve signing for a bike route and installing shared lane 
markings (Sharrows) along the route. All existing cross-sections would be 
maintained. 

 

Planning-level Cost Estimate Priority / $$ Silo 
$8,500 4 / A 
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#36. Juniper Drive extension  
Facility Type / Purpose Background Data 
This 0.46-mile pathway provides a connection suitable for all ages and abilities 
from Normal Hill to the Orchards without having to utilize 21st / Thain.  This 
connection expands the destinations that can be reached by bicycle from the 
Orchards.  

 Juniper Drive does not exist in this location yet, but a dirt track is currently 
being used.  

 Installing a pathway would formalize this informal connection. 

Description of Improvement 
This project would connect to proposed and existing facilities, and installing a pathway would formalize an informal connection. A 10-foot wide asphalt pathway 
would make connections between the Orchards and Normal Hill easier. 

Project Area 

 

Planning-level Cost Estimate Priority / $$ Silo 
$345,000 4 / E 
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#37. Pride Rock   
Facility Type / Purpose Background Data 
This 0.41-mile bicycle route provides a connection to the proposed pathway, as 
well as access to shopping (Safeway, Walgreens) and dining options.  

 Pride Street is a low volume roadway that serves as an alternative access to 
Thain Road to destinations  

 No change to the existing cross-section would be needed to create the 
bicycle route 

 Would require negotiations with private land holders 

Description of Improvement Project Area 
The project would involve signing for a bike route and installing shared lane 
markings (Sharrows) along the route. All existing cross-sections would be 
maintained. 

 

Planning-level Cost Estimate Priority / $$ Silo 
$5,500 4 / A 

  



Appendix E. Implementation Plan 

45 LCVMPO Bicycle Master Plan 

Lewiston Corridors 

#38. 7th Street Connector 
Facility Type / Purpose Background Data 
This 0.32-mile pathway continues a low-stress north-south route, connecting 
projects #37 and #39 with an off-street route up to the Orchards.    

 Would require negotiations with private land holders 

Description of Improvement Project Area 
The project would involve the development of a new pathway connecting from 
the existing signal at the intersection of Pride Rock and Thain Grade up to the 
intersection of Stewart and 7th.   

 

Planning-level Cost Estimate Priority / $$ Silo 
$241,000 4 / E 
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#39. 7th Street  
Facility Type / Purpose Background Data 
This 0.37-mile bicycle route provides a low-stress north-south connector 
between two proposed routes in the Orchards.   

 7th Street is a low volume roadway  
 No change to the existing cross-section would be needed to create the 

bicycle route 

Description of Improvement Project Area 
The project would involve signing for a bike route and installing shared lane 
markings (Sharrows) along the route. All existing cross-sections would be 
maintained.  

 

Planning-level Cost Estimate Priority / $$ Silo 
$5,000 5 / A 
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#40. 7th Street  
Facility Type / Purpose Background Data 
This 0.62-mile bicycle boulevard provides a low-stress north-south route from 
the proposed Park Avenue bicycle boulevard, providing access to the 
elementary school grounds and the proposed bicycle boulevard on Burrell 
Avenue. In conjunction with the proposed 12th St/Airway Ave bicycle 
boulevards, these routes provide strong east-west and north-south routes to 
connect the Orchards for bicyclists of all ages and abilities. 

 7th Street is a low volume roadway  
 No change to the existing cross-section would be needed to create the 

bicycle boulevard 

Description of Improvement Project Area 
The project would involve signing for a bike route and installing shared lane 
markings (Sharrows) along the route, and potentially minor traffic calming 
measures as well. All existing cross-sections would be maintained. 

 

Planning-level Cost Estimate Priority / $$ Silo 
$35,000 2 / C 
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#41. Burrell Avenue (4th Street – 7th Street)  
Facility Type / Purpose Background Data 
This 0.63-mile bicycle route provides a low-stress east-west connection to the 
proposed bicycle boulevard beginning at 7th Street while connecting to the 
north-south route on 4th Street.   

 Burrell Avenue is a low volume roadway that serves as a parallel route to 
Bryden Avenue 

 No change to the existing cross-section would be needed to create the 
bicycle route 

Description of Improvement 
The project would involve signing for a bike route and installing shared lane markings (Sharrows) along the route. All existing cross-sections would be maintained.  

Project Area 

 

Planning-level Cost Estimate Priority / $$ Silo 
$8,500 4 / A 
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#42/46. Juniper Drive / Stewart Avenue 
Facility Type / Purpose Background Data 
This 0.80-mile bicycle route provides a low-stress route in the 
Orchards, continuing an existing facility south.  

 Juniper Drive is a low volume roadway that serves as parallel route to Thain Road 
 No change to the existing cross-section would be needed to create the bicycle route 

Description of Improvement Project Area 
This project would connect to an existing uphill bicycle 
lane/downhill bicycle route on Juniper Drive that currently ends at 
Regence Court. The project would involve signing for a bike route 
and installing shared lane markings (Sharrows) along the route. All 
existing cross-sections would be maintained.  

 

Planning-level Cost Estimate Priority / $$ Silo 
$10,500 3 / B 
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#43. 8th Street  
Facility Type / Purpose Background Data 
This 1.14-mile bicycle route continues a low-stress north-south route into the 
Orchards as an alternative route to Thain Road. 8th Street provides connections 
to the proposed east-west bicycle boulevard on Burrell Avenue as well.   

 8th Street is a low volume roadway 
 No change to the existing cross-section would be needed to create the 

bicycle route 

Description of Improvement Project Area 
This project would involve signing for a bike route and installing shared lane 
markings (Sharrows) along the route. All existing cross-sections would be 
maintained.  

 

Planning-level Cost Estimate Priority / $$ Silo 
$15,000 3 / B 
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#44. Park Avenue (7th Street – 10th Street)  
Facility Type / Purpose Background Data 
This 0.75-mile bicycle route continues the facility along Park Avenue, providing a 
strong east-west connection across Thain Road to a proposed facility on 10th 
Street.   

 Park Avenue is a low volume roadway 
 No change to the existing cross-section would be needed to create the 

bicycle route 

Description of Improvement 
The project would involve signing for a bike route and installing shared lane markings (Sharrows) along the route. All existing cross-sections would be maintained. 

Project Area 

 

Planning-level Cost Estimate Priority / $$ Silo 
$11,000 3 / B 
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#45. Burrell Avenue (7th Street – 12th Street)  
Facility Type / Purpose Background Data 
This 1.25-mile bicycle boulevard provides a low-stress east-west route from the 
proposed Burrell Avenue bicycle route, providing access to the Centennial 
Elementary School grounds and the proposed bicycle boulevard on 12th Street. 
In conjunction with the proposed Park  Ave / 7th Street / Airway Ave bicycle 
boulevards, these routes provide strong east-west and north-south routes to 
connect the Orchards for bicyclists of all ages and abilities. 

 Burrell Avenue is a low volume roadway that serves as parallel route to 
Bryden Avenue 

 No change to the existing cross-section would be needed to create the 
bicycle boulevard 

Description of Improvement 
This project would continue the proposed bicycle route on Burrell Avenue while connecting multiple proposed routes on the west end. The project would involve 
signing for a bike route and installing shared lane markings (Sharrows) along the route. All existing cross-sections would be maintained.  

Project Area 

 

Planning-level Cost Estimate Priority / $$ Silo 
$70,000 2 / D 
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#47. 10th Street  
Facility Type / Purpose Background Data 
This 0.48-mile bicycle route/lane provides a signed, marked connection between 
two proposed facilities, providing a connection to the future park grounds.  

 10th Street is a low- to medium-volume roadway  
 No change to the existing cross-section would be needed to create the 

bicycle route 

Description of Improvement Project Area 
Short-term improvements would involve signing for a bike route and installing 
shared lane markings (Sharrows). All existing cross-sections would be 
maintained for the bike route designation Long-term, a roadway widening 
project is required to provide bicycle lanes.  

 

Planning-level Cost Estimate Priority / $$ Silo 
Short-term: $6,500 / Long-term: $110,000 Short-term: 4, A / Long-term: 3, E 
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#48. Warner Avenue  
Facility Type / Purpose Background Data 
This 1.49-mile bicycle route/lane provides a signed, marked connection between 
two proposed facilities, providing a connection to the future park grounds, 
potential future high school, as well as McSorley Elementary School.  

 Warner Avenue is a low- to medium volume roadway that serves as parallel 
route to Main Street (Hwy 12) 

 No change to the existing cross-section would be needed to create the 
bicycle route 

Description of Improvement 
Short-term improvements would involve signing for a bike route and installing shared lane markings (Sharrows). All existing cross-sections would be maintained for 
the bike route designation Long-term, a roadway widening project is required to provide bicycle lanes. 

Project Area 

 

Planning-level Cost Estimate Priority / $$ Silo 
Short-term: $21,000 / Long-term: $340,000 Short-term: 3, B / Long-term: 3, E 
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#49. Park Avenue 
Facility Type / Purpose Background Data 
This 1.0-mile bicycle route connects the proposed Park Avenue bicycle route / 
bicycle boulevard to the future Community Park and High School site.  

 Park Avenue is a low volume roadway 
 No change to the existing cross-section would be needed to create the 

bicycle boulevard 

Description of Improvement Project Area 
The project would involve signing for a bike route and installing shared lane 
markings (Sharrows) along the route. 

 

Planning-level Cost Estimate Priority / $$ Silo 
$15,000 5 / B 
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#50. Lindsay Creek Pathway  
Facility Type / Purpose Background Data 
This 0.65--mile pathway provides a low-stress connection from the 
Orchards and the future Community Park and high school to proposed 
bicycle facilities on Lindsay Creek Road, providing a connection into east 
Lewiston and the Levee Trail system.  

 Will require crossing Lindsay Creek 

Description of Improvement Project Area 
The project would be the design and development of an off-street 
pathway. The pathway would be a paved, 10-12 wide pathway to 
accommodate users of all ages and abilities.  

 

Planning-level Cost Estimate Priority / $$ Silo 
$700,000 4 / E 
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#52. 10th Street (Grelle Avenue – Warner Avenue) 
Facility Type / Purpose Background Data 
This 0.80-mile bicycle route provides a north-south route from the proposed 
Warner Avenue bicycle route/lanes to the proposed pathway, serving as a 
bicycle connection in the central Orchards area.  

 10th Street is a low volume roadway 
 No change to the existing cross-section would be needed to create the 

bicycle route 
 

Description of Improvement Project Area 
The project would involve signing for a bike route and installing shared lane 
markings (Sharrows) along the route, and potentially minor traffic calming 
measures as well. All existing cross-sections would be maintained. 

 

Planning-level Cost Estimate Priority / $$ Silo 
$11,000 5, B 
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#53/54. 12th Street  
Facility Type / Purpose Background Data 
This 1.25-mile bicycle boulevard provides a low-stress north-south route from 
the proposed Warner Avenue bicycle route/lanes to the proposed Birch Avenue 
bicycle boulevard. This route provides access to McGhee and Orchards 
Elementary School and Sacajawea Junior High School. In conjunction with the 
proposed Park  Ave / 7th Street / Burrell Avenue / Airway Ave bicycle boulevards, 
these routes provide strong east-west and north-south routes to connect the 
Orchards for bicyclists of all ages and abilities. 

 12th Street is a low volume roadway 
 No change to the existing cross-section would be needed to create the 

bicycle boulevard 
 Minor crossing improvements at Thain Road and Burrell Avenue would be 

required 
 

Description of Improvement Project Area 
The project would involve signing for a bike route and installing shared lane 
markings (Sharrows) along the route, and potentially minor traffic calming 
measures as well. A contraflow bicycle lane would need to striped and signed on 
12th Street between Thain Road/Burrell Avenue and Cedar Avenue.  All existing 
cross-sections would be maintained. 

 

Planning-level Cost Estimate Priority / $$ Silo 
$70,000 2 / D 
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#55. Burrell Avenue  
Facility Type / Purpose Background Data 
This 1.0-mile bicycle route provides a low-stress connector between two bicycle 
boulevards while providing access to the county fairgrounds.   

 Burrell Avenue is a low volume roadway  
 No change to the existing cross-section would be needed to create the 

bicycle route 

Description of Improvement 
The project would involve signing for a bike route and installing shared lane markings (Sharrows) along the route. All existing cross-sections would be maintained. 

Project Area 

 

Planning-level Cost Estimate Priority / $$ Silo 
$13,500 3 / B 
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#56. Airway Avenue  
Facility Type / Purpose Background Data 
This 1.0 bicycle boulevard provides a low-stress east-west route from the 
proposed 12th Street bicycle boulevard to the proposed 16th Street bicycle route, 
continuing east on the Burrell Avenue bicycle boulevard. This route provides 
access to the pool and sports fields. In conjunction with the proposed Park  Ave / 
7th Street / Burrell Avenue bicycle boulevards, these routes provide strong east-
west and north-south routes to connect the Orchards for bicyclists of all ages 
and abilities. 

 Airway Avenue is a narrow, low-volume roadway  
 No change to the existing cross-section would be needed to create the 

bicycle boulevard 

Description of Improvement 
The project would involve signing for a bike route and installing shared lane markings (Sharrows) along the route, and potentially minor traffic calming measures as 
well. All existing cross-sections would be maintained. 

Project Area 

 

Planning-level Cost Estimate Priority / $$ Silo 
$56,100 3 / D 
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Lewiston Corridors 

#57. 14th Street  
Facility Type / Purpose Background Data 
This 1.25-mile bicycle route provides a north-south connector east of Thain Road 
in the Orchards. Connects multiple proposed east-west routes.   

 14th Street is a low volume roadway connecting north-south across east 
Orchards 

 No change to the existing cross-section would be needed to create the 
bicycle route 

Description of Improvement Project Area 
The project would involve signing for a bike route and installing shared lane 
markings (Sharrows) along the route. All existing cross-sections would be 
maintained. The future roundabout at Thain Road and Powers Avenue should 
accommodate easy and clear bicycle movements.  

 

Planning-level Cost Estimate Priority / $$ Silo 
$17,000 2 / B 
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Lewiston Corridors 

#58. 16th Street  
Facility Type / Purpose Background Data 
This 1.25-mile bicycle route provides a north-south connector east of Thain Road 
in the Orchards. Connects multiple proposed east-west routes.  Provides a 
connection to Hereth Field.  

 16th Street is a low volume roadway connecting north-south across east 
Orchards 

 No change to the existing cross-section would be needed to create the 
bicycle route 

Description of Improvement Project Area 
The project would involve signing for a bike route and installing shared lane 
markings (Sharrows) along the route. All existing cross-sections would be 
maintained. 

 

Planning-level Cost Estimate Priority / $$ Silo 
$17,000 3 / B 
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Lewiston Corridors 

#59. Burrell Avenue / 18th Street / Grelle Avenue  
Facility Type / Purpose Background Data 
This 1.25-mile bicycle boulevard provides a low-stress east-west route on the 
east edge of the Orchards. This route provides access to Camelot Elementary 
School. In conjunction with the proposed Park  Ave / 7th Street / Burrell Avenue / 
Airway Avenue bicycle boulevards, these routes provide strong east-west and 
north-south routes to connect the Orchards for bicyclists of all ages and abilities. 

 All three roadways are low traffic volume roadways east of 16th Street 
 No change to the existing cross-section would be needed to create the 

bicycle boulevard 

Description of Improvement 
The project would involve signing for a bike route and installing shared lane markings (Sharrows) along the route, and potentially minor traffic calming measures as 
well. All existing cross-sections would be maintained. 

Project Area 

 

Planning-level Cost Estimate Priority / $$ Silo 
$70,000 2 / D 
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Lewiston Corridors 

#60. 18th Street  
Facility Type / Purpose Background Data 
This 1.37-mile bicycle route provides a low-stress north-south connection from 
the east end of the Orchards to Lindsay Creek Road.   

 18th Street currently does not continue through to connect with Lindsay 
Creek Road 

 No change to the existing cross-section would be needed to create the 
bicycle route 

Description of Improvement Project Area 
The project would involve signing for a bike route and installing shared lane 
markings (Sharrows) along the route. All existing cross-sections would be 
maintained. This project would be completed in conjunction with the extension 
of 18th Street through to Lindsay Creek Road. A similar project could be 
developed that included an off-street pathway if 18th Street is not going to be 
extended at any time in the future.  

 

Planning-level Cost Estimate Priority / $$ Silo 
$19,000 5 / B 
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Lewiston Corridors 

#61. Birch Avenue  
Facility Type / Purpose Background Data 
This 1.13-mile bicycle boulevard provides a low-stress east-west route on the 
east edge of the Orchards. This route provides access to Hereth Field. In 
conjunction with the proposed Park  Ave / 7th Street / Burrell Avenue / Airway 
Avenue bicycle boulevards, these routes provide strong east-west and north-
south routes to connect the Orchards for bicyclists of all ages and abilities. 

 Birch Avenue is a low volume roadway that avoids the Thain Road / Powers 
Avenue intersection 

 No change to the existing cross-section would be needed to create the 
bicycle boulevard 

Description of Improvement 
The project would involve signing for a bike route and installing shared lane markings (Sharrows) along the route, and potentially minor traffic calming measures as 
well. All existing cross-sections would be maintained. 

Project Area 

 

Planning-level Cost Estimate Priority / $$ Silo 
$64,000 4 / D 
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Lewiston Corridors 

#62. Powers Avenue  
Facility Type / Purpose Background Data 
This 1.25-mile bicycle route provides a low-stress east-west route to the east 
Orchards. 

 Powers Avenue east of 16th Street is a low volume roadway serving east 
Orchards 

 No change to the existing cross-section would be needed to create the 
bicycle route 

Description of Improvement 
The project would involve signing for a bike route and installing shared lane markings (Sharrows) along the route. All existing cross-sections would be maintained. 

Project Area 

 

Planning-level Cost Estimate Priority / $$ Silo 
$17,000 4 / B 
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Lewiston Corridors 

#63. Ripon Avenue  
Facility Type / Purpose Background Data 
This 2.03-mile bicycle route provides an east-west connection to Barr Road and 
the pathway along Tammany Creek Road. This route provides a connection for 
recreational bicyclists to head east into the county.   

 Ripon Avenue is a medium-volume roadway 
 No change to the existing cross-section would be needed to create the 

bicycle route 

Description of Improvement 
The project would involve signing for a bike route and installing shared lane markings (Sharrows) along the route. All existing cross-sections would be maintained.  

Project Area 

 

Planning-level Cost Estimate Priority / $$ Silo 
$27,000 3 / B 
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Lewiston Corridors 

#65. Country Club Drive  
Facility Type / Purpose Background Data 
This 1.51-mile bicycle route provides a low-stress east-west route through this 
Lewiston neighborhood while connecting the existing bicycle lanes with the 
Levee Trail  

 Country Club Drive is a low volume roadway that serves  as an alternate 
route to Snake River Avenue 

 No change to the existing cross-section would be needed to create the 
bicycle route 

Description of Improvement Project Area 
The project would involve signing for a bike route and installing shared lane 
markings (Sharrows) along the route. All existing cross-sections would be 
maintained. 

 

Planning-level Cost Estimate Priority / $$ Silo 
$21,000 3 / B 
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Lewiston Corridors 

#66. Southport Avenue  
Facility Type / Purpose Background Data 
This 4.2-mile bicycle route provides a low-stress 
recreational loop ride in southern Lewiston 

 A low volume roadway that serves  as an recreational route for bicyclists 
 No change to the existing cross-section would be needed to create the bicycle route 

Description of Improvement Project Area 
The project would involve signing for a bike route 
and installing shared lane markings (Sharrows) along 
the route. All existing cross-sections would be 
maintained. 

 

Planning-level Cost Estimate Priority / $$ Silo 
$57,000 3 / D 
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Lewiston Corridors 

#67. 6th Street  
Facility Type / Purpose Background Data 
This 0.83-mile bicycle route provides a low-stress north-south route connecting 
two popular recreational routes.  

 Country Club Drive is a low volume roadway that serves  as an alternate 
route to Snake River Avenue 

 No change to the existing cross-section would be needed to create the 
bicycle route 

Description of Improvement Project Area 
The project would involve signing for a bike route and installing shared lane 
markings (Sharrows) along the route. All existing cross-sections would be 
maintained. 

 

Planning-level Cost Estimate Priority / $$ Silo 
$12,,000 4 / B 
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Lewiston Corridors 

#68. Grelle Draw Pathway  
Facility Type / Purpose Background Data 
This 1.26-mile pathway connects the Orchards with Tammany Creek Road, a 
popular recreational route.  

 Will require waterway crossings 
  

Description of Improvement Project Area 
The project would be the design and development of an off-street pathway. The 
pathway would be a paved, 10-12 wide pathway to accommodate users of all 
ages and abilities. 

 

Planning-level Cost Estimate Priority / $$ Silo 
$1,150,000 4 / E 

  



Appendix E. Implementation Plan 

72 LCVMPO Bicycle Master Plan 

Lewiston Corridors 

#69. Tammany Creek Road  
Facility Type / Purpose Background Data 
This 7.64-mile bicycle route is a popular 
recreational route for bicyclists in southern 
Lewiston.  

 A narrow, two-lane roadway 
 No change to the existing cross-section would be needed to create the bicycle route 

Description of Improvement Project Area 
The project would involve signing for a bike route 
and installing shared lane markings (Sharrows) 
along the route. All existing cross-sections would 
be maintained. 

 

Planning-level Cost Estimate Priority / $$ Silo 
$103,000 4 / E 
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Lewiston Corridors 

#100. Mayfair Drive  
Facility Type / Purpose Background Data 
This 0.46-mile bicycle route/lane provides a signed, marked connection between 
the existing Bryden Canyon Road pathway and the proposed facility on Vineyard 
Drive.  

 A narrow, steep two-lane roadway 
 No change to the existing cross-section would be needed to create the 

bicycle route 
 Roadway widening would be needed to provide bicycle lanes 

Description of Improvement Project Area 
Short-term improvements would involve signing for a bike route and installing 
shared lane markings (Sharrows). All existing cross-sections would be 
maintained for the bike route designation Long-term, a roadway widening 
project is required to provide bicycle lanes. 

 

Planning-level Cost Estimate Priority / $$ Silo 
Short-term: $6,200 / Long-term: $105,000  Short-term: 4,A / Long-term: 4, E 
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Lewiston Corridors 

#101. Vineyard Drive 
Facility Type / Purpose Background Data 
This 0.56-mile bicycle route/lane provides a signed, marked connection between 
the existing Bryden Canyon Road bicycle lanes and the existing bicycle lanes on 
Vineyard Drive. 

 A narrow, two-lane roadway 
 No change to the existing cross-section would be needed to create the 

bicycle route 
 Roadway widening would be needed to provide bicycle lanes 

Description of Improvement 
Short-term improvements would involve signing for a bike route and installing shared lane markings (Sharrows). All existing cross-sections would be maintained for 
the bike route designation Long-term, a roadway widening project is required to provide bicycle lanes. 

Project Area 

 

Planning-level Cost Estimate Priority / $$ Silo 
Short-term: $7,600 / Long-term: $130,000 Short-term: 4,A / Long-term: 4, E 
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Lewiston Corridors 

#102. 17th Street Creek Pathway  
Facility Type / Purpose Background Data 
This 0.60-mile pathway would connect the existing bicycle lanes on Vineyard 
Drive to the proposed facilities on Nez Perce Grade and 6th Street, providing 
access to the Orchards.  

 A natural drain that will require a waterway crossing 
 Some topographic challenges to overcome 
 Will require negotiating with property land owners 

Description of Improvement Project Area 
The project would involve the development of a new pathway connecting from 
the existing facilities at Vineyard and 17th to the intersection of 6th and Nez 
Perce Grade.  

 

Planning-level Cost Estimate Priority / $$ Silo 
$450,000 4 / E 
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Clarkston Corridors 

#70. Fair Street  
Facility Type / Purpose Background Data 
This 1.59-mile bicycle route provides a low-stress east-west route through 
southern Clarkston, providing a connection from Lewiston to existing north-
south facilities on 13th and 15th Street, as well as Walla Walla Community College 
and access to dining and shopping destinations on Bridge Street. 

 Fair Street is a low volume roadway that serves as parallel route to Bridge 
Street (Hwy 12) 

 No change to the existing cross-section would be needed to create the 
bicycle route 

Description of Improvement 
The project would involve signing for a bike route and installing shared lane markings (Sharrows) along the route. All existing cross-sections would be maintained. 

Project Area 

 

Planning-level Cost Estimate Priority / $$ Silo 
$22,000 1 / B 
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Clarkston Corridors 

#71. 5th Street / Port Drive / Port Way / 13th Street 
Facility Type / Purpose Background Data 
This 1.21-mile bicycle route provides a low-stress route connecting from 
Lewiston to a variety of destinations, including shopping, dining, the Hells 
Canyon Visitor Bureau, and the Levee Trail.  

 All roadways are low- to mid-volume roadways serving southern Clarkston 
 No change to the existing cross-section would be needed to create the 

bicycle route 

Description of Improvement 
The project would involve signing for a bike route and installing shared lane markings (Sharrows) along the route. All existing cross-sections would be maintained. 

Project Area 

 

Planning-level Cost Estimate Priority / $$ Silo 
$17,000 2 / B 
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Clarkston Corridors 

#72. 2nd Street  
Facility Type / Purpose Background Data 
This 0.90-mile bicycle route provides a low-stress north-south route in east 
Clarkston, connecting several proposed bicycle facilities, Beachview Park, and 
Clarkston High School with access to Blue Bridge to Lewiston.  

 2nd Street is a low-volume roadway that serves as an alternate route to 6th 
Street (Hwy 129) 

 No change to the existing cross-section would be needed to create the 
bicycle route 

Description of Improvement Project Area 
The project would involve signing for a bike route and installing shared lane 
markings (Sharrows) along the route. All existing cross-sections would be 
maintained. 

 

Planning-level Cost Estimate Priority / $$ Silo 
$12,000 3 / B 
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Clarkston Corridors 

#73. 7th Street  
Facility Type / Purpose Background Data 
This 1.25-mile bicycle route provides a low-stress north-south route in east 
Clarkston, connecting several proposed bicycle facilities and Clarkston High 
School while serving as a parallel facility to 6th Street, providing access to 
shopping and dining destinations. 

 7th Street is a low volume roadway that serves as parallel route to Main Street 
(Hwy 12) 

 No change to the existing cross-section would be needed to create the 
bicycle route 

Description of Improvement Project Area 
The project would involve signing for a bike route and installing shared lane 
markings (Sharrows) along the route. All existing cross-sections would be 
maintained. 

 

Planning-level Cost Estimate Priority / $$ Silo 
$17,000 2 / B 
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Clarkston Corridors 

#74. Elm Street  
Facility Type / Purpose Background Data 
This 1.44-mile bicycle route provides a low-stress east-west route through 
central Clarkston, connecting proposed and existing north-south facilities.  

 No change to the existing cross-section would be needed to create the 
bicycle route 

 Long-term, the installation of bicycle lanes should be explored. This would 
require either (a) the removal of on-street parking on both sides or (b) 
narrowing up the travel lanes and the removal of on-street parking on one 
side of the roadway 

Description of Improvement 
The project would involve signing for a bike route and installing shared lane markings (Sharrows) along the route. All existing cross-sections would be maintained 

Project Area 

 

Planning-level Cost Estimate Priority / $$ Silo 
$20,000 2 / B 
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Clarkston Corridors 

#75. Libby Street  
Facility Type / Purpose Background Data 
This 1.35-mile bicycle boulevard provides a low-stress east-west route on the 
east edge of Clarkston. This route provides access to Highland Elementary 
School and Clarkston High School for bicyclists of all ages and abilities. The 
bicycle boulevard also connects existing and proposed north-south facilities, 
providing access to much of Clarkston. 

 Libby Street is a narrow, low-volume roadway that serves as parallel route to 
Highland Avenue and Chestnut Street for bicyclists of all ages and abilities 

 No change to the existing cross-section would be needed to create the 
bicycle boulevard 

Description of Improvement 
The project would involve signing for a bike route and installing shared lane markings (Sharrows) along the route, and potentially minor traffic calming measures as 
well. All existing cross-sections would be maintained. Re-surfacing the pavement is also recommended.  

Project Area 

 

Planning-level Cost Estimate Priority / $$ Silo 
$76,000 1 / D 
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Clarkston Corridors 

#76. Chestnut Street / Beachview Blvd / Riverview Blvd  
Facility Type / Purpose Background Data 
This 0.59-mile bicycle route provides a low-stress connection between proposed 
north-south and east-west facilities, as well as Beachview Park and the pathway 
to Asotin.  

 No change to the existing cross-section would be needed to create the 
bicycle route 

Description of Improvement Project Area 
The project would involve signing for a bike route and installing shared lane 
markings (Sharrows) along the route. All existing cross-sections would be 
maintained. 

 

Planning-level Cost Estimate Priority / $$ Silo 
$8,000 3 / A 
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Clarkston Corridors 

#77. Highland Avenue  
Facility Type / Purpose Background Data 
This 1.05-mile bicycle route/lane connects existing and proposed north-south 
facilities across south Clarkston. Short-term, this route will serve stronger 
bicyclists as a direct east-west route. Long-term, bicycle lanes will allow a wider 
variety of bicyclists to use the facility comfortably.   

 Highland Avenue is a medium/high- volume roadway that is the last east-
west roadway in south Clarkston.  

 No change to the existing cross-section would be needed to create the 
bicycle route 

Description of Improvement 
Short-term improvements would involve signing for a bike route and installing shared lane markings (Sharrows). All existing cross-sections would be maintained for 
the bike route designation Long-term, the following is required (a) bicycle lanes will require a roadway widening project between 15th Street and 13th Street and (b) 
bicycle lanes  east of 13th Street will require the removal of on-street parking on both sides or narrowing up the travel lanes and the removal of on-street parking on 
one side of the roadway. 

Project Area 

 

Planning-level Cost Estimate Priority / $$ Silo 
Short-term: $15,000 / Long-term: $153,000 Short-term: 4, B / Long-term: 3, E 
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Clarkston Corridors 

#78. 16th Avenue / 8th Street  
Facility Type / Purpose Background Data 
This 0.33-mile bicycle route provides a low-stress connection between the 
proposed Fleshman Way pathway and the 7th Street bicycle route, providing a 
connection from the Southway Bridge and Lewiston into downtown Clarkston. 

 16th Avenue / 8th Street are low-volume roadways 
 No change to the existing cross-section would be needed to create the 

bicycle route 

Description of Improvement Project Area 
The project would involve signing for a bike route and installing shared lane 
markings (Sharrows) along the route. All existing cross-sections would be 
maintained. 

 

Planning-level Cost Estimate Priority / $$ Silo 
$4,500 3 / A 
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Asotin County Corridors 

#79. Fleshman Way  
Facility Type / Purpose Background Data 
This 0.20-mile pathway provides a low-stress connection from the 
Southway Bridge and Lewiston to proposed facilities connecting 
into downtown Clarkston.  

 Fleshman Way is a high-volume roadway providing connections to Lewiston 
 No change to the existing cross-section would be needed to create the bicycle route 

Description of Improvement Project Area 
This project would be done in conjunction with the proposed 
intersection improvements at Highway 129 and Fleshman Way. 
The overall project area stretches to 16th Avenue, making this 
project entirely within the SR129 / Fleshman Way project area. 
The sidewalk on the north side of Fleshman Way should be a 
minimum of 8-feet wide (10’ preferred) to accommodate uphill 
bicycle travel more safely.    

 

Planning-level Cost Estimate Priority / $$ Silo 
$115,000 2 / E 
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Asotin County Corridors 

#80. 13th Street (Belmont Way to 21st Avenue)  
Facility Type / Purpose Background Data 
This 0.95-mile bicycle route/lane connects existing and proposed facilities from 
downtown Clarkston to the Snake River Greenbelt. Short-term, this route will 
serve stronger bicyclists. Long-term, bicycle lanes will allow a wider variety of 
bicyclists to use the facility comfortably.   

 13th Street is one of the few roadways connecting across Fleshman Way to 
residences and destinations in Asotin County   

 No change to the existing cross-section would be needed to create the 
bicycle route 

Description of Improvement Project Area 
Short-term improvements would involve signing for a bike route and installing 
shared lane markings (Sharrows). All existing cross-sections would be 
maintained for the bike route designation  

Long-term, bicycle lanes will (a) require the removal of on-street parking on both 
sides or (b) narrowing up the travel lanes and the removal of on-street parking 
on one side of the roadway. 

 

Planning-level Cost Estimate Priority / $$ Silo 
Short-term: $13,000 / Long-term: $35,000 Short-term: 4, B / Long-term: 4, C 
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Asotin County Corridors 

#81. 13th Street (21st Avenue to Riverside Drive) 
Facility Type / Purpose Background Data 
This 1.05-mile bicycle route provides a connection between south Clarkston and 
the Snake River Pathway.  

 13thStreet is a low volume roadway and one of the few straight connectors 
between the river and south Clarkston 

 No change to the existing cross-section would be needed to create the 
bicycle route 

Description of Improvement Project Area 
The project would involve signing for a bike route and installing shared lane 
markings (Sharrows) along the route. All existing cross-sections would be 
maintained. 

 

Planning-level Cost Estimate Priority / $$ Silo 
$15,000 5 / B 
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Asotin County Corridors 

#82. 15th Street  
Facility Type / Purpose Background Data 
This 0.32-mile bicycle route provides a connection between the existing bicycle 
route on 15th and the pathway adjacent to Scenic Way.   

 Provides a missing connection between two existing facilities  
 No change to the existing cross-section would be needed to create the 

bicycle route 

Description of Improvement Project Area 
The project would involve signing for a bike route and installing shared lane 
markings (Sharrows) along the route. All existing cross-sections would be 
maintained. A spot improvement is recommended for the transition from the 
pathway to the roadway.  

 

Planning-level Cost Estimate Priority / $$ Silo 
$5,000 2 / A 
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Asotin County Corridors 

#83. Johnson Road 
Facility Type / Purpose Background Data 
This 1.09-mile bicycle route continues a route west into the county, connecting 
to recreational routes and loop ride along Evans Road.    

 Johnson Road is a low volume roadway   
 No change to the existing cross-section would be needed to create the 

bicycle route 

Description of Improvement 
The project would involve signing for a bike route and installing shared lane markings (Sharrows) along the route. All existing cross-sections would be maintained. 

Project Area 

 

Planning-level Cost Estimate Priority / $$ Silo 
$15,000 4 / B 
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Asotin County Corridors 

#84. Appleside Boulevard  
Facility Type / Purpose Background Data 
This 1.15-mile bicycle route/lane connects destinations across the Heights. 
Short-term, this route will serve stronger bicyclists as a direct route north-south. 
Long-term, bicycle lanes will allow a wider variety of bicyclists to use the facility 
comfortably 

 Appleside Boulevard is the primary north-south thoroughfare in the Heights 
 No change to the existing cross-section would be needed to create the 

bicycle route 

Description of Improvement Project Area 
Short-term improvements would involve signing for a bike route and installing 
shared lane markings (Sharrows). All existing cross-sections would be 
maintained for the bike route designation. 

 Long-term, bicycle lanes will require the removal of the center turn lane along 
the corridor or a roadway widening project to accommodate bicycle lanes and 
the3 vehicle lanes.  

 

Planning-level Cost Estimate Priority / $$ Silo 
Short-term: $16,000 / Long-term: $42,000 Short-term: 3, B /  Long-term: 2, C 
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Asotin County Corridors 

#85. 6th Avenue  
Facility Type / Purpose Background Data 
This 1.07-mile bicycle route/lane connects destinations across the Heights. 
Short-term, this route will serve stronger bicyclists as a direct route east-west, 
serving as a part of the recreational loop with Evans Road. Long-term, bicycle 
lanes will allow a wider variety of bicyclists to use the facility comfortably 

 6th Avenue is the primary east-west thoroughfare in the Heights 
 No change to the existing cross-section would be needed to create the 

bicycle route 

Description of Improvement 
Short-term improvements would involve signing for a bike route and installing shared lane markings (Sharrows). All existing cross-sections would be maintained for 
the bike route designation Long-term, bicycle lanes will require a roadway widening project to accommodate bicycle lanes. 

Project Area 

 

Planning-level Cost Estimate Priority / $$ Silo 
Short-term: $15,000 / Long-term: $240,000 Short-term: 3, B / Long-term: 4, E 
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Asotin County Corridors 

#86. 21st Avenue  
Facility Type / Purpose Background Data 
This 0.57-mile bicycle route/lane will eventually connect to the Snake River 
Pathway, providing access from the county.  Short-term, this route will serve 
stronger bicyclists as a direct east-west connection. Long-term, bicycle lanes will 
allow a wider variety of bicyclists to use the facility comfortably 

 21st Avenue is a low-volume roadway providing a connection up to the 
Heights. 

 No change to the existing cross-section would be needed to create the 
bicycle route 

Description of Improvement 
Short-term improvements would involve signing for a bike route and installing shared lane markings (Sharrows). All existing cross-sections would be maintained for 
the bike route designation Long-term, the following is required -  (a) bicycle lanes will require removing on-street parking between 13th Street and Steele Lane and 
(b) bicycle lanes east of Steele Lane will require a roadway widening project. 

Project Area 

 

Planning-level Cost Estimate Priority / $$ Silo 
Short-term: $8,000 / Long-term: $100,000 Short-term: 4, A / Long-term: 4, E 
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Asotin County Corridors 

#88. 19th Street / Reservoir Road / 20th Street  
Facility Type / Purpose Background Data 
This 0.93-mile bicycle boulevard connects to Lincoln Middle School and Heights 
Elementary School while providing access from the Clarkston Heights-Vineland 
neighborhoods. 

 20th Street is a parallel route to SR128 in providing access to the school 
grounds on the Heights 

 No change to the existing cross-section would be needed to create the 
bicycle boulevard 

Description of Improvement Project Area 
The project would involve signing for a bike route and installing shared lane 
markings (Sharrows) along the route, and potentially minor traffic calming 
measure and/or improved crossings (5th Avenue) s as well. All existing cross-
sections would be maintained. 

 

Planning-level Cost Estimate Priority / $$ Silo 
$52,000 2 / D 
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Asotin County Corridors 

#89. 6th Avenue  
Facility Type / Purpose Background Data 
This 0.72-mile bicycle boulevard connects to the proposed 20th Street bicycle 
boulevard, strengthening connections to Lincoln Middle School and Heights 
Elementary School while providing access from the Clarkston Heights-Vineland 
neighborhoods. 

 6th Avenue is the primary east-west thoroughfare in the Heights 
 No change to the existing cross-section would be needed to create the 

bicycle boulevard 

Description of Improvement 
The project would involve signing for a bike route and installing shared lane markings (Sharrows) along the route, and potentially minor traffic calming measures as 
well. All existing cross-sections would be maintained.      

Project Area 

 

Planning-level Cost Estimate Priority / $$ Silo 
$41,000 2 / C 
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Asotin County Corridors 

#90. 6th Avenue  
Facility Type / Purpose Background Data 
This 0.77-mile bicycle route continues a bicycle facility on 6th Avenue, providing 
an east-west connection across the Clarkston Heights.  

 6th Avenue is the primary east-west thoroughfare in the Heights 
 No change to the existing cross-section would be needed to create the 

bicycle route 

Description of Improvement 
The project would involve signing for a bike route and installing shared lane markings (Sharrows) along the route. All existing cross-sections would be maintained. 

Project Area 

 

Planning-level Cost Estimate Priority / $$ Silo 
$11,000 5 / B 
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Asotin County Corridors 

#91. Critchfield Road  
Facility Type / Purpose Background Data 
This 2.07-mile bicycle route is a popular route with recreational bicyclists, 
providing a connection from 6th Avenue and the Heights down to the Snake 
River Pathway and Riverside Drive.  

 Critchfield Road is a low-volume 2-lane roadway with minimal shoulder 
 No change to the existing cross-section would be needed to create the bicycle 

route 

Description of Improvement Project Area 
The project would involve signing for a bike route and installing shared lane 
markings (Sharrows) along the route. All existing cross-sections would be 
maintained. 

 

Planning-level Cost Estimate Priority / $$ Silo 
$28,000 4 / B 
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Asotin County Corridors 

#92. Evans Road  
Facility Type / Purpose Background Data 
This 2.80-mile bicycle route is a popular route with recreational bicyclists, 
providing a loop connection from the Heights back into downtown Clarkston via 
SR12 and Elm Street. 

 Evans Road is a low-volume 2-lane roadway with no shoulders 
 No change to the existing cross-section would be needed to create the 

bicycle route 

Description of Improvement Project Area 
The project would involve signing for a bike route and installing shared lane 
markings (Sharrows) along the route. All existing cross-sections would be 
maintained. 

 

Planning-level Cost Estimate Priority / $$ Silo 
$38,000 5 / C 
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Asotin County Corridors 

#93. SR 12 / Elm Street  
Facility Type / Purpose Background Data 
This 2.25-mile bicycle route is a popular route with recreational bicyclists, 
providing a loop connection from the Heights back into downtown Clarkston via 
Evans Road. 

 SR 12 is a medium- to high-volume 2-lane roadway with ample shoulders 
 Elm Street is a 2-lane roadway with ample shoulders 
 No change to the existing cross-section would be needed to create the 

bicycle route 

Description of Improvement 
The project would involve signing for a bike route and installing shared lane markings (Sharrows) along the route. All existing cross-sections would be maintained. 

Project Area 

 

Planning-level Cost Estimate Priority / $$ Silo 
$31,000 4 / C 
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Asotin Project Identification Numbers 
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Asotin Corridors 

#94. SR 129 (1st Street / Washington Street)  
Facility Type / Purpose Background Data 
This 0.28-milebicycle route/lane provides a connection from the end of the 
Snake River Pathway into downtown Asotin. Short-term, signing this route will 
serve bicyclists by recognizing their right to be on the roadway. Long-term, 
bicycle lanes will allow a wider variety of bicyclists to use the facility comfortably 

 SR129 is the main thoroughfare into Asotin 
 No change to the existing cross-section would be needed to create the 

bicycle route 

Description of Improvement 
Short-term improvements would involve signing for a bike route and installing shared lane markings (Sharrows). All existing cross-sections would be maintained for 
the bike route designation Long-term, bicycle lanes will require the removal of on-street parking or a roadway widening project to accommodate bicycle lanes. 

Project Area 

 

Planning-level Cost Estimate Priority / $$ Silo 
Short-term: $3,800 / Long-term: $11,000 Short-term: 2, A / Long-term: 3, B 
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Asotin Corridors 

#95. 1st Street  
Facility Type / Purpose Background Data 
This 0.92-mile bicycle route continues a bicycle facility on 1st Street, providing an 
east-west connection in Asotin. 

 1st Street is the primary east-west thoroughfare in the Heights 
 No change to the existing cross-section would be needed to create the 

bicycle route 

Description of Improvement 
The project would involve signing for a bike route and installing shared lane markings (Sharrows) along the route. All existing cross-sections would be maintained. 

Project Area 

 

Planning-level Cost Estimate Priority / $$ Silo 
$13,000 4 / B 
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Asotin Corridors 

#96. Wilson Street  
Facility Type / Purpose Background Data 
This 0.77-mile bicycle route provides additional support for recreational 
bicyclists heading south out of Asotin.  

 Wilson Street is a low-volume roadway with minimal shoulders 
 No change to the existing cross-section would be needed to create the 

bicycle route 

Description of Improvement Project Area 
The project would involve signing for a bike route and installing shared lane 
markings (Sharrows) along the route. All existing cross-sections would be 
maintained. 

 

Planning-level Cost Estimate Priority / $$ Silo 
$11,000 4 / B 
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Asotin Corridors 

#97. 2nd Street  
Facility Type / Purpose Background Data 
This 0.42-mile bicycle route provides access to downtown Asotin and the 
services provided there. This route also connects to the Snake River Pathway, 
providing a connection to Clarkston and Lewiston. 

 2nd Street is the primary non-highway east-west thoroughfare in Asotin 
 No change to the existing cross-section would be needed to create the 

bicycle route 

Description of Improvement 
The project would involve signing for a bike route and installing shared lane markings (Sharrows) along the route. All existing cross-sections would be maintained. 

Project Area 

 

Planning-level Cost Estimate Priority / $$ Silo 
$5,600 2 / A 
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Asotin Corridors 

#98. 3rd Street  
Facility Type / Purpose Background Data 
This 0.81-mile bicycle boulevard connects downtown, the elementary school, 
and the ball fields with a bicycle facility designed to accommodate users of all 
ages and abilities.  

 3rd Street is a low-volume parallel route to 1st Street for east-west travel in 
Asotin 

 No change to the existing cross-section would be needed to create the 
bicycle boulevard 

Description of Improvement 
The project would involve signing for a bike route and installing shared lane markings (Sharrows) along the route, and potentially minor traffic calming measures as 
well. All existing cross-sections would be maintained. 

Project Area 

 

Planning-level Cost Estimate Priority / $$ Silo 
$45,000 2 / C 
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Asotin Corridors 

#99. Highway 129  
Facility Type / Purpose Background Data 
This 2.38-mile bicycle route provides recreational bicyclists a southern route out 
of Asotin.  

 Highway 129 is two-lane roadway with minimal to no shoulder 
 No change to the existing cross-section would be needed to create the 

bicycle route 

Description of Improvement Project Area 
The project would involve signing for a bike route and installing shared lane 
markings (Sharrows) along the route. All existing cross-sections would be 
maintained. 

 

Planning-level Cost Estimate Priority / $$ Silo 
$33,000 4 / C 
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Spot Improvements - Lewiston 

#1. Levee Trail & Blue Bridge  
Facility Type / Purpose Background Data 
This improvement would provide an accessible, bikeable access between the 
Levee Trail and Blue Bridge. This is an important connection for bicyclists.  

 Important pathway connection from the Levee Trail to the Blue Bridge, 
providing access to Clarkston 

 Currently, access is via a stairway 

Description of Improvement Project Area 
Currently, a staircase provides the only access from the Levee Trail to Blue 
Bridge. Replacing the staircase with an ADA-accessible ramp will make 
transitions between the Blue Bridge and the Levee Trail smoother and simpler 
for all trail and bridge users.   

 

Planning-level Cost Estimate Priority / $$ Silo 
$30,000 1 / B 
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Spot Improvements - Lewiston 

#2. D Street / Levee Trail Parking Area 
Facility Type / Purpose Background Data 
 Adding 1-2 signs and pavement markings in parking lot will clarify route for 
newer bicyclists.  

 Access to the bicycle/pedestrian bridge is not obvious to newer bicyclists 
 D Street is a proposed bicycle route in downtown Lewiston. 

Description of Improvement Project Area 
Adding wayfinding signage for bicyclists to direct bicyclists to and from the 
bicycle/pedestrian bridge. Adding shared lane markings (sharrows) to the 
entrance and exit lanes of the parking lot.  

 

Planning-level Cost Estimate Priority / $$ Silo 
$1,900 1 / A 
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Spot Improvements - Lewiston 

#3. D Street / 1st Street (SR12) 
Facility Type / Purpose Background Data 
This improvement would make bicyclists more visible as they ride through 
downtown to access the sidewalk on Blue Bridge.  

 Blue Bridge is an important access point for bicyclists for crossing the Snake 
River 

 Main Street & D Street is a proposed bicycle route in downtown Lewiston.  

Description of Improvement Project Area 
Adding multiple sharrows through the curve on D Street and on 1st Street to 
show (a) the presence of bicyclists and (b) the transition from the left lane to the 
right lane. Removing the southernmost on-street parking spot on 1st Street will 
allow the installation of a curb cut to provide access to the sidewalk for 
bicyclists. Improvements heading towards the bridge include: removal and 
relocation of a power pole and box at the corner of the Sonoco Products 
building; and a minor widening of the sidewalk in front of Art Beat through the 
removal and relocation of a steel pole with a Railroad crossing warning sign 
attached.   

 

Planning-level Cost Estimate Priority / $$ Silo 
$35,000 1 / C 
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Spot Improvements - Lewiston 

#4. 5th Street & D Street  
Facility Type / Purpose Background Data 
This intersection improvement would clarify bicyclist movements at the 
intersection of 5th Street and D Street. There is an existing pathway along 5th 
Street connecting to the Levee Trail.  This pathway ends at the intersection of 5th 
and D Streets.  

 Important existing pathway connection to the Levee Trail system from 
downtown 

 The pathway is well-marked to indicate where bicyclists and pedestrians 
should position themselves along the pathway  

Description of Improvement Project Area 
This can be a two-phase improvement project. Phase One would be the 
development of spot specific sign to place at the end of the pathway to indicate 
to bicyclists proper roadway location for further travel. Heading west on D 
Street, bicyclists should position themselves on-road on D Street in the inner 
westbound travel lane. Heading south or east, bicyclists should wait for the 
appropriate crossing time, and position themselves in the southbound lane on 
5th Street. Phase Two (if necessary) would have the installation of bicycle boxes 
in (a) the southbound lane on 5th Street and (b) the inner westbound lane on D 
Street to reinforce proper bicycling positioning and lawful riding.  

 

Planning-level Cost Estimate Priority / $$ Silo 
Phase One: $500 / Phase Two: $5,000 1 / A 
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Spot Improvements - Lewiston 

#5. 18th Street / Dike Bypass (SR12) / Levee Trail  
Facility Type / Purpose Background Data 
A more formalized, minor trailhead will make the access point to 
the Levee Trail more visible.  

 Important existing pathway connection to the Levee Trail  
 The pathway entrance is currently unmarked and is difficult to identify.   

Description of Improvement Project Area 
Adding bollards to bracket the pathway entrance, along with a 
pathway map will make the pathway entrance more highly 
visible to bicyclists, joggers, walkers and drivers alike.   

 

Planning-level Cost Estimate Priority / $$ Silo 
$5-10,000 1 / A 
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Spot Improvements - Lewiston 

#6. Main Street & 23rd/24th Street  
Facility Type / Purpose Background Data 
A marked, signalized (RRFB) crossing of Main Street to connect proposed 
bicycle routes on 23rd Street (connecting to the Levee Trail)   and 24th 
Street/8th Avenue/29th Street.  

 This crossing connects two proposed north-south bicycle routes with 
connections to the Levee Trail and Normal Hill 

Description of Improvement Project Area 
Install a Rectangular Rapid Flash Beacon (RRFB), pedestrian island, and 
striped crosswalk across Main Street on the west side of 23rd Street. This 
crosswalk and signal will provide a more secure crossing of Main Street for 
all active transportation users.  

 

Planning-level Cost Estimate Priority / $$ Silo 
$45,000 C 
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Spot Improvements - Lewiston 

#7. 6th Street & 7th Avenue  
Facility Type / Purpose Background Data 
A marked crossing of 7th Avenue with a widened sidewalk on north 
side of 7th Avenue to connect proposed bicycle route on 6th Street 
with a proposed bicycle boulevard on 6th Street north of 7th Avenue.  

 6th Street is an off-set intersection at 7th Street, offset by ~ 50 feet. 
 Intersection improvement will provide continuous north-south facility as a parallel 

route to 8th Street from downtown Lewiston to the 18th Avenue bicycle boulevard   

Description of Improvement Project Area 
This can be a two-phase improvement project. Phase One would be 
installation of additional crossing marking (bike cross) adjacent to the 
existing marked crosswalk on the west side of 6th Street. The bike 
cross should connect to a new curb ramp that provides access to a 
widened sidewalk from 6th Street to 6th Street on the south side of 7th 
Avenue. The widened sidewalk would serve as a two-way bicycle 
facility connecting the 6th Street facilities. Phase Two, if necessary, 
would add an RRFB signal to the intersection of 6th Street and 7th 
Avenue to facilitate the crossing of 7th Avenue.  

 

Planning-level Cost Estimate Priority / $$ Silo 
Phase One: $25,000 / Phase Two: $15,000 B 
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Spot Improvements - Lewiston 

#8. 9th Avenue & 17th Street  
Facility Type / Purpose Background Data 
Updating signage and pavement markings to 
enhance pedestrian/bicycle crossing of 17th 
Street.   

 Important existing pathway connection to the Levee Trail  
 The pathway entrance is currently unmarked and is difficult to identify.   

Description of Improvement Project Area 
This can be a two-phase improvement project. 
Phase One would be the installation of new 
crossing signage and new crossing markings for 
bicyclists and pedestrians. Phase Two (if 
necessary) would have the installation of an RRFB 
signal on the south side of the intersection to 
provide additional crossing protection. A 
pedestrian island could also be installed at this 
time.  

 

Planning-level Cost Estimate Priority / $$ Silo 
Phase One: $1500 / Phase Two: $45,000 A / C 
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Spot Improvements - Lewiston 

#9. Demolay Park Pathway & Snake River Avenue  
Facility Type / Purpose Background Data 
A marked crossing of Snake River Avenue to provide a connection between the 
Levee Trail and facilities on Normal Hill.   

 Already an informal pathway in this location, where people are traveling 
down the hill and crossing Snake River Ave in this location 

 Snake River Avenue is one lane in each direction at this location.  
 

Description of Improvement Project Area 
Phase One: Add crosswalk ahead signage and stripe a marked crosswalk across 
Snake River Avenue.  Phase Two: Installing an RRFB  

 

Planning-level Cost Estimate Priority / $$ Silo 
Phase One: $500 / Phase Two: $20,000 A / B 
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Spot Improvements - Lewiston 

#10. 14th Street & 16th Avenue  
Facility Type / Purpose Background Data 
Updating signage and pavement markings to enhance pedestrian/bicycle 
crossing of 16th Avenue. 

 14th Street is an important proposed north-south bicycle boulevard 
 16th Avenue is 2-lanes (1-lane in each direction) at this intersection   

Description of Improvement Project Area 
This can be a two-phase improvement project. Phase One would be the 
installation of new crossing signage and new crossing markings for bicyclists 
and pedestrians. Phase Two (if necessary) would have the installation of an 
RRFB signal on the east side of the intersection to provide additional crossing 
protection. 

 

Planning-level Cost Estimate Priority / $$ Silo 
Phase One: $750 / Phase Two: $15,000 A / B 
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Spot Improvements - Lewiston 

#11. Southway Avenue (and Pathway) & Snake River Avenue  
Facility Type / Purpose Background Data 
The 90-degree orientation of the connections within the pedestrian islands work 
very well for pedestrians, however it can make maneuvering the roundabout by 
bicycle difficult. Review the facility to explore modifying the sidewalks within the 
pedestrian islands to establish bicyclists heading (and looking) in the direction of 
on-coming traffic.  

 An intersection of two major roadways at a roundabout 
 Much of the issues with this intersection are more related to behavior and 

proper education of all roadway users rather than design.    

Description of Improvement Project Area 
Modifying the pedestrian connections within the pedestrian islands to allow 
bicyclists to establish their direction of travel while being able to look in the 
direction of on-coming traffic.  

 

Planning-level Cost Estimate Priority / $$ Silo 
$45,000 1 / C 
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Spot Improvements - Lewiston 

#12. Nez Perce Drive/Nez Perce Grade & Thain Road  
Facility Type / Purpose Background Data 
Upgrading signalization to detect bicyclists waiting to cross Thain 
Road. 

 An intersection of two major roadways at a signal 
 Nez Perce Drive and Nez Perce Grade have proposed bicycle facilities   

Description of Improvement Project Area 
Installing and/or updating the bicycle detection at the signalized 
intersection of Nez Perce and Thain Road.    

 

Planning-level Cost Estimate Priority / $$ Silo 
$7,500 A 
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Spot Improvements - Lewiston 

#13. Bryden Canyon Road ramp & Snake River Avenue  
Facility Type / Purpose Background Data 
A marked crossing of Snake River Avenue to provide a connection between the 
existing bicycle lane/shoulder bikeway on Bryden Canyon Road ramp and the 
existing Levee Trail.   

 Important, desirable pathway connection to the Levee Trail  
 The nearest pathway entrance is over 2300 feet away along Snake River 

Avenue, a roadway with no existing bicycle facilities. 
 Snake River Avenue is a 2-lane roadway at this intersection.  

Description of Improvement Project Area 
Add “Crosswalk Ahead” signage to Snake River Avenue. Stripe a crosswalk on the 
north side of the Bryden Canyon Road ramp across Snake River Avenue. Create a 
new pathway opening in the existing guard rail on the west side of Snake River 
Avenue. Add approximately 150 feet of new pathway to connect from Snake 
River Avenue to the existing Levee Trail.   If necessary, an RRFB signal could be 
installed at this intersection if crossing remains difficult.  

 

Planning-level Cost Estimate Priority / $$ Silo 
$30,000 1 / B 
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Spot Improvements - Lewiston 

#14. 12th Street & Thain Road & Burrell Avenue 
Facility Type / Purpose Background Data 
Upgrading signalization to detect bicyclists waiting to cross Thain Road on 
the proposed bicycle facilities on 12th Street and Burrell Avenue.  

 An angled, signalized intersection of 3 roadways, with intersecting bicycle 
facilities 

Description of Improvement Project Area 
Installing and/or updating the bicycle detection at the signalized 
intersection of 12th Street & Thain Road & Burrell Avenue, to make crossing 
this off-center intersection as easy as possible.  

 

Planning-level Cost Estimate Priority / $$ Silo 
$7,500 A 
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Spot Improvements - Lewiston 

#15. 14th Street & Thain Road & Powers Avenue  
Facility Type / Purpose Background Data 
Adding signage to pathway and roadway to clarify expectations for all users 
(bicyclists, pedestrians, and drivers) entering the roundabout. Provide 
appropriate non-motorized access from the northern leg of14th Street as 
appropriate.  

 An intersection of three major roadways at a roundabout 
 Much of the issues with this intersection-type are more related to behavior 

and proper education of all roadway users rather than design.    

Description of Improvement Project Area 
Provide non-motorized access (wide sidewalk) through cul-de-sac on northern 
lag of 14th Street to allow through bicycle and pedestrian movement along 14th 
Street.     

 

Planning-level Cost Estimate Priority / $$ Silo 
$25,000 B 
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Spot Improvements - Clarkston 

#16. 1st Street & Bridge Street  
Facility Type / Purpose Background Data 
A marked crosswalk of 1st Street 
provides east-west continuity for 
bicyclists and pedestrians.  

 Bicyclists utilize the sidewalk on Blue Bridge to connect between Lewiston and Clarkston 
 ADA-accessible connections from the sidewalk to 1st Street are non-existent at the moment   

Description of Improvement Project Area 
Add “Crosswalk Ahead” signage to 
Bridge Avenue. Stripe a crosswalk 
across 1st Street with ADA-accessible 
curb ramps on both ends of the 
crosswalk. The crosswalk will allow 
bicyclists to cross the 1st Street park 
access to head north on 1st Street to 
Fair Street.  

 

Planning-level Cost Estimate Priority / $$ Silo 
$3,000 1 / A 
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Spot Improvements - Clarkston 

#17. Elm Street & 8th Street & Diagonal Street   
Facility Type / Purpose Background Data 
Updating signage and pavement markings to enhance 
pedestrian/bicycle crossing of 8th Street and Diagonal 
Street.  

 This is a non-traditional intersection, with three roadways coming together 
 8th Street currently has stop signs at this location   

Description of Improvement Project Area 
This can be a two-phase improvement project. Phase One 
would be the installation of new crossing signage and 
new crossing markings for bicyclists and pedestrians. 
Phase Two (if necessary) would have the installation of an 
RRFB signal on the south side of the intersection to 
provide additional crossing protection. 

 

Planning-level Cost Estimate Priority / $$ Silo 
Phase One: $750 / Phase Two: $15,000 A / B 
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Spot Improvements – Asotin County 

#18. West end of Southway Bridge  
Facility Type / Purpose Background Data 
Bicyclists use the north side of the Southway Bridge as a 2-way facility. Creating 
additional space at the bottom of the ramp and adding signage to clarify 
potential bicycle movements will provide minor improvements.    

 Southway Bridge is an important connector between Clarkston and Lewiston 
 Southway Bridge  / Fleshman Way are high-volume roadways   

Description of Improvement Project Area 
This can be a two-phase improvement project. Phase One would be the 
relocation of the power poles at the bottom of the ramp to create additional 
space and adding signage to clarify potential bicycle movements. Phase Two is 
the development of the new roundabout intersection that provides greater 
clarity and movements for all users.  

 

Planning-level Cost Estimate Priority / $$ Silo 
Phase One: $10,000 / Phase Two: Included in roundabout development 1 / B 
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Spot Improvements – Asotin County 

#19. Scenic Way and 15th Street 
Facility Type / Purpose Background Data 
Bicyclists heading south on 15th Street who want to access the 
pathway on the south side currently have no indicators to 
facilitate this movement. Adding sharrows will indicate to all 
roadway users the expected bicyclist movements.  

 The pathway on the south side of 15th Street is a two-way facility.  
 The pathway entrance is currently unmarked and is difficult to identify.   

Description of Improvement Project Area 
Adding signage showing bicyclists transitioning to the left-turn 
lane, in conjunction with painting sharrows transitioning from 
the through lane to the left-turn lane to show bicyclists the 
preferred movement provides greater clarity to the expected 
bicyclist movements. 

 

Planning-level Cost Estimate Priority / $$ Silo 
$1,000 1 / A 
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Spot Improvements – Asotin County  

#20. Appleside Boulevard & Valleyview Drive/Andreasen Drive  
Facility Type / Purpose Background Data 
The recommended improvement would provide additional information to 
southbound bicyclists on how to transition to the southbound lane in the proper 
location.   

 The 2-way pathway ends/begins at Valleyview Drive 
 Valleyview Drive is located on a curve and is not an appropriate location for a 

marked crosswalk.    

Description of Improvement Project Area 
Add signage at the end of the 2-way pathway to indicate to southbound 
bicyclists to continue using the sidewalk for a block until reaching the marked, 
protected crossing at Andreasen Drive.   

 

Planning-level Cost Estimate Priority / $$ Silo 
$500 1 / A 
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Spot Improvements – Asotin County 

#21. 22nd Avenue & Riverside Drive   
Facility Type / Purpose Background Data 
A marked crossing of Riverside Drive to provide a connection between the 
proposed bicycle facility on 21st / 22nd Avenues and the existing pathway.   

 There is minimal connections to the Snake River Pathway from south 
Clarkston / Asotin County across Riverside Drive 

 Riverside Drive is a 3-lane cross-section at this intersection    
 Project will need to be coordinated with WSDOT as Riverside Drive (SR 129) 

under their jurisdiction 

Description of Improvement Project Area 
Add “Crosswalk Ahead” signage to Riverside Drive. Stripe a crosswalk on the 
south side of 22nd Avenue across Riverside Drive. Create a new pathway 
opening in the existing guard rail on the east side of Riverside Drive. Add 
approximately 60 feet of new pathway to connect from Riverside Drive to the 
existing pathway.   If necessary, an RRFB signal could be installed at this 
intersection if crossing remains difficult. 

 

Planning-level Cost Estimate Priority / $$ Silo 
$35,000 1 / C 
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Spot Improvements – Asotin County 

#22. Critchfield Road & Riverside Drive  
Facility Type / Purpose Background Data 
An overcrossing of Riverside Drive to provide a connection between the 
proposed bicycle facility on Critchfield Road and the existing pathway.   

 There is minimal connections to the Snake River Pathway from south 
Clarkston / Asotin County across Riverside Drive 

 Riverside Drive is a 3-lane cross-section at this intersection    
 Project will need to be coordinated with WSDOT as Riverside Drive (SR 129) 

under their jurisdiction 

Description of Improvement Project Area 
Construct an overcrossing of Riverside Drive (SR 129) from Critchfield Road to 
the existing pathway.  

 

Planning-level Cost Estimate Priority / $$ Silo 
$2,000,000 E 
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Spot Improvements - Asotin 

#23. Asotin Creek Bridge  
Facility Type / Purpose Background Data 
The existing bridge over Asotin Creek has narrow travel lanes and a 
narrow sidewalk (4-5’ in width) that serves as the pathway connecting 
into Asotin.  

 SR129/1st Street is a high-volume roadway 
 The pathway entrance is currently unmarked and is difficult to identify.   
 Project will need to be coordinated with WSDOT as SR 129 under their jurisdiction 

Description of Improvement Project Area 
Replace the Asotin Creek Bridge with a new bridge that has a 
minimum 10’ wide pathway on the north side to serve as the regional 
trail.  

 

Alternatively, a separate bicycle and pedestrian bridge could be 
installed on the north side of the existing bridge to provide a 
connected bicycle and pedestrian facility.  

 

Planning-level Cost Estimate Priority / $$ Silo 
$1,200,000 E 

 


